

SAN FRANCISCO ESTUARY INSTITUTE

[Home](#) | [About Us](#) | [Programs and Projects](#) | [Documents and Reports](#) | [Data](#) | [Links](#) | [Search](#) |

[RMP: Home](#) | [Program Information](#) | [Meeting Minutes & Agendas](#) | [Status & Trends Monitoring](#) | [Pilot & Special Studies](#) | [Committees & Work Groups](#) | [Data Access](#) | [Documents](#) | [Glossary](#)

RMP Re-design Extended Schedule

Program Redesign	Time Frame
Workgroup synthesis reports and recommendations.	April-June 1999
Evaluate which Pilot Studies should proceed in 2000.	April-May 1999
Coordinate schedules with related projects.	May-June 1999
Review and prioritize re-design recommendations; coordinate with RMP participants and the Regional Board.	July 1999-July 2000
Integrate RMP design	October -December 2000
Plan Implementation of new design.	January-November 2001
Begin re-design of the RMP.	December 2001
Interim RMP	
"Quick" review	April-May 1999
Implement initial adjustments to Base Program	July-December 1999
2000 Interim Program	January-December 2000
Interim review	June-December 1999
Implement additional adjustments to Base Program	June-November 2000
2001 Interim Program	January-December 2001



San Francisco Estuary Institute
7770 Pardee Lane
Oakland, CA 94621-1424

(510) 746-SFEI (7334)
Fax (510) 746-7300
www.sfei.org