

RMP Re-design Extended Schedule

Program Redesign	Time Frame
Workgroup synthesis reports and recommendations.	April-June 1999
Evaluate which Pilot Studies should proceed in 2000.	April-May 1999
Coordinate schedules with related projects.	May-June 1999
Review and prioritize re-design recommendations; coordinate with RMP participants and the Regional Board.	July 1999-July 2000
Integrate RMP design	October -December 2000
Plan Implementation of new design.	January-November 2001
Begin re-design of the RMP.	December 2001
Interim RMP	
"Quick" review	April-May 1999
Implement initial adjustments to Base Program	July-December 1999
2000 Interim Program	January-December 2000
Interim review	June-December 1999
Implement additional adjustments to Base Program	June-November 2000
2001 Interim Program	January-December 2001