






# RMP Deliverables Scorecard

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Overdue	Months
<b>Contaminant Fate</b>									
1) Mercury Synthesis and Conceptual Model Update	JD	Report	2011	Aug-11	Jan-14		Completed in 2014.		31
2) PCB Conceptual Model	JD	Report	2011	Mar-12	Apr-14		Draft completed; comments being addressed.		24
<b>Emerging Contaminants</b>									
3) Broadscan Screening of Biota for EC	MS	Report	2012	Mar-12	Mar-14		Received draft seal progress report. Expecting manuscript. Working on mussel tissue.		24
4) PFCs in Bay Biota	MS	Report	2012	Mar-13	Mar-14		Draft to be completed by end of March.		12
5) Developing Bioanalytical Tools (Year 1)	MS	Report	2013	Dec-13	Jun-14		Progress status report for year 1 sent to workgroup. Will have progress report in May.		3
6) Pharmaceuticals and personal care products report	RE	Report	2013	Dec-13	Apr-14		Draft report completed. Will present at ECWG meeting.		3
7) PBDE Summary Report	MS/RS	Report	2013	Mar-13	Mar-14		Report completed. Working on manuscript		12
8) Current Use Pesticide Mapping Exercise	EWN/RS	Report	2013	Mar-14			Presented to TRC. Presenting to ECWG.		
9) Developing Bioanalytical Tools (Year 2)	MS	Report	2014	Apr-15					
10) Effects of particle size/shape on toxicity	MS	Report	2014	Dec-14					
<b>Exposure and Effects</b>									
11) Benthic Assessment for Mesohaline	MS	Report	2012	Dec-13	Mar-14		Delayed. Working on BPJ, anticipate it will be completed end of March 2014.		3
12) Copper and the olfactory nerve	MS	Report	2013	Dec-14			Federal budget shortfall resulted in switch from Chinook to Coho.		

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Months Overdue
<b>Exposure and Effects</b>								
13) Develop Selenium Strategy	JD	Task	2014	Dec-14		●		
14) Dioxin Sportfish Report	JD	Report	2014	Dec-15		●		
15) Impacts of Dredging on Benthic Habitats	MS	Report	2014	Dec-16		●	Working on getting funding from Port of SF (America's Cup).	
<b>Nutrients</b>								
16) Nutrients Conceptual Model and Scenario Building	DS	Report	2012	Dec-12	Apr-14	●	Comment received and incorporated into Draft. Final by end of April.	15
17) Nutrients Stormwater Sampling (WY 2013)	DS	Field Sampling	2013	Dec-13	Mar-14	●	Sampling and lab analysis complete. Waiting for release of data from BASMAA to finalize draft report.	3
18) Nutrient Model Development	DS/DY	Task	2013	Dec-14		●	Model development to begin after detailed workplan plan is finalized (Jan 2014).	
19) Detailed Nutrient Modeling Workplan	DS	Report	2013	Jan-14	Mar-14	●	Will balance between hydrodynamic and water quality models.	2
20) Moored Sensor Pilot Program	DS	Report	2013	May-14		●	3 sensors now deployed. Scientific investigations and data analysis underway.	
21) Algal Biotoxin Monitoring	RK	Field Sampling	2013	May-14		●		
22) Nutrient Monitoring Program Development	DS	Report	2014	Dec-14		●		
23) Moored Sensor Monitoring Program - Year 2	DS	Report	2014	Jun-14		●		
<b>Status and Trends</b>								
24) S&T Bird Egg Report (2006/2009)	JR	Report	2009	Oct-10	Apr-14	■	Executive Summary complete.	41
25) USGS South Bay Sediment Budget Factsheet	JD	Factsheet	2011	Mar-13	Apr-14	■	Review complete. Sent to Dr.Shellenbarger for final submission.	12

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Overdue	Months
<b>Status and Trends</b>									
26) S&T Bird Egg Report 2012	JR	Report	2012	Jan-13	Mar-14		Samples complete. Data are QA/reviewed.	14	
27) Updated Ambient Sediment Threshold Concentrations	EWN	Memo	2013	Jan-14					2
28) Coring Manuscript	DY	Manuscript	2013	Oct-13	Mar-14		Draft prepared and working with co-authors to finalize.		5
29) RMP Website Update	EWN	Task	on-going						
<b>Sources Pathways and Loadings</b>									
30) Load Monitoring - EMC Development (2013)	LM	Task	2013	Dec-13	Feb-14		Completed.		3
31) Load Monitoring in Representative Watersheds (WY 2013)	LM	Task	2013	Dec-13	Feb-14		Final version posted on web.		3
32) Load Monitoring - EMC Development (2014)	LM	Task	2014	Dec-14					
33) Nutrients Stormwater measurements (WY2014)	DS	Report	2014	Dec-14					
34) Load Monitoring in Representative Watersheds (WY2014)	LM	Task	2014	Dec-14					
35) Develop and Update Spreadsheet Model - Year 5	LM	Report	2014	Sep-14					