









RMP Deliverables Scorecard

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Overdue	Months
Contaminant Fate									
1) PCB Conceptual Model	JD	Report	2011	Mar-12	Jul-14	✓	Completed.		33
Emerging Contaminants									
2) Broadscan Screening of Biota for EC	RS	Report	2012	Mar-12	Dec-14	●	Received final seal data and interim mussel data. After confirmation of mussel data, RMP will produce a fact sheet and the project will be complete. NIST to publish results in journals.		33
3) PFCs in Bay Biota	MS	Report	2012	Mar-13	Dec-14	●	Report will be completed by 12/31/14.		21
4) Developing Bioanalytical Tools (Year 1)	PT	Report	2013	Dec-13	Dec-14	✓	Year one report completed.		12
5) Developing Bioanalytical Tools (Year 2)	PT	Report	2014	Apr-15		●	Year two work underway.		
6) Effects of particle size/shape on toxicity	PT	Report	2014	Dec-14	Apr-15	●	6-month no-cost extension granted to allow for a third experiment.		
Exposure and Effects									
7) Copper and the olfactory nerve	PT	Report	2013	Dec-13	Dec-14	●	The lab used by NOAA had equipment problems, which has delayed the final report.		12
8) Develop Selenium Strategy	JD	Task	2014	Dec-14		●	Held 2 meetings.		
9) 2014 Sportfish Report	JD	Report	2014	Dec-15		●	Data collected. Report will be written after data are received from labs.		
10) Impacts of Dredging on Benthic Habitats	PT	Report	2014	Dec-16		●	Technical Assistance Agreement has been executed and research is underway.		
Nutrients									

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Overdue	Months
Nutrients									
11) Nutrients Conceptual Model and Scenario Building	DS	Report	2012	Dec-12	Sep-14	✓	Completed 10/17/14.		24
12) Nutrients Stormwater Sampling (WY 2013)	DS	Field Sampling	2013	Dec-13	Dec-14	✓	Final report will be posted to website in Dec 2014 (no comments received)		12
13) Nutrient Model Development	DS/DY	Task	2013	Dec-14	Jun-15	●	This task is for actual model development. It will begin after detailed modeling workplan plan is finalized. Due date extended to 6/30/15 to match Fiscal Year. A technical report summarizing progress will be completed at that time		
14) Detailed Nutrient Modeling Workplan	DS	Report	2013	Jan-14	Dec-14	✓	Comments incorporated. Final report will be posted to website in Dec 2014		11
15) Moored Sensor Pilot Program	DS	Report	2013	May-14	Dec-14	✓	Comments incorporated. Final report (and maintenance manual) will be posted to website in Dec 2014		7
16) Algal Biotoxin Monitoring	DS/RK	Field Sampling	2013	May-14	Dec-14	●	Contract extended to allow for more sample analysis. Interim technical report posted to Nutrient Strategy website		7
17) Nutrient Monitoring Program Development	DS	Report	2014	Dec-14	Jun-15	●	Program Development Plan completed in June 2014. Report of the first year of results due by 6/30/15.		
18) Nutrients Stormwater measurements (WY2014)	DS	Report	2014	Dec-14	Jun-15	●	Report due date changed to allow for public release of data (expected Q1 2014)		
19) Moored Sensor Monitoring Program - Year 2	DS	Report	2014	May-15	Sep-15	●	End date extended to 9/30/15, to allow for two full years of data collection. Yr 2 of the moored sensor program will use partial funding from both RMP 2014 and RMP 2015		

Status and Trends

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Months Overdue	Months
Status and Trends									
20) USGS South Bay Sediment Budget Factsheet	JD	Factsheet	2011	Mar-13	Apr-14		Distributed at 7/15/14 SC meeting.	21	
21) S&T Bird Egg Report (2006/2009/2012)	JR/JD	Report	2012	Jan-13	Dec-14		On 10/2/14, SC approved \$8000 to add 2012 data. Report to be done by December 2014.	23	
22) Updated Ambient Sediment Threshold Concentrations	EWN	Memo	2013	Jan-14	Dec-14		Memo updated but awaiting approval by LTMS before finalizing.	11	
23) Coring Manuscript	DY	Manuscript	2013	Oct-13	Dec-14		Waiting for comments from co-authors.	14	
24) RMP Website Update	EWN	Task	on-going						
Sources Pathways and Loadings									
25) Load Monitoring - EMC Development (2014)	LM	Task	2014	Dec-14					
26) Load Monitoring in Representative Watersheds (WY2014)	LM	Task	2014	Dec-14					
27) Develop and Update Spreadsheet Model - Year 5	LM	Report	2014	Sep-14	Dec-14				3