






## RMP Deliverables Scorecard

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Overdue	Months
<b>Contaminant Fate</b>									
1) Mercury Synthesis and Conceptual Model Update	JD	Report	2011	Aug-11	Jan-14		Completed in 2014.		35
2) PCB Conceptual Model	JD	Report	2011	Mar-12	Jul-14		Final version sent out for review. Report to be finalized by 7/30/14.		28
<b>Emerging Contaminants</b>									
3) Broadscan Screening of Biota for EC	RS	Report	2012	Mar-12	Jul-14		Received final seal data and interim mussel data. After confirmation of mussel data, project will be complete. NIST to publish results in journals.		28
4) PFCs in Bay Biota	MS	Report	2012	Mar-13	Dec-14		Report will be completed by 12/31/14.		16
5) Developing Bioanalytical Tools (Year 1)	PT	Report	2013	Dec-13	Jun-14		Year one report completed and under review by workgroup.		7
6) PBDE Summary Report	RS	Report	2013	Mar-13	Mar-14		Report completed. Working on manuscript for publication.		16
7) Developing Bioanalytical Tools (Year 2)	PT	Report	2014	Apr-15			Year two contract to be written.		
8) Effects of particle size/shape on toxicity	PT	Report	2014	Dec-14					
<b>Exposure and Effects</b>									
9) Benthic Assessment for Mesohaline	PT	Report	2012	Dec-13	Mar-14		BPJ exercise and year one report completed.		7
10) Copper and the olfactory nerve	PT	Report	2013	Dec-14			Federal budget shortfall resulted in switch from Chinook to Coho. Final report expected by 9/30/14.		
11) Develop Selenium Strategy	JD	Task	2014	Dec-14			Held 2 meetings.		
12) Dioxin Sportfish Report	JD	Report	2014	Dec-15					

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Months Overdue
<b>Exposure and Effects</b>								
13) Impacts of Dredging on Benthic Habitats	PT	Report	2014	Dec-16			Technical Assistance Agreement has been executed and research is underway.	
<b>Nutrients</b>								
14) Nutrients Conceptual Model and Scenario Building	DS	Report	2012	Dec-12	Jul-14		Final formatting stage. Final will be completed in July.	19
15) Nutrients Stormwater Sampling (WY 2013)	DS	Field Sampling	2013	Dec-13	Jul-14		Draft report in final internal review.	7
16) Nutrient Model Development	DS/DY	Task	2013	Dec-14			Model development to begin after detailed workplan plan is finalized (Jan 2014).	
17) Detailed Nutrient Modeling Workplan	DS	Report	2013	Jan-14	Jul-14		Will balance between hydrodynamic and water quality models.	6
18) Moored Sensor Pilot Program	DS	Report	2013	May-14	Jul-14		3 sensors now deployed. Scientific investigations and data analysis underway. Year 1 report (and manual) expected in July	2
19) Algal Biotoxin Monitoring	DS/RK	Field Sampling	2013	May-14	Sep-14		Contract extended to allow for more sample analysis. Interim technical report complete.	2
20) Nutrient Monitoring Program Development	DS	Report	2014	Dec-14			Draft program development plan complete and sent to TRC/SC for review	
21) Moored Sensor Monitoring Program - Year 2	DS	Report	2014	May-15				
<b>Status and Trends</b>								
22) USGS South Bay Sediment Budget Factsheet	JD	Factsheet	2011	Mar-13	Apr-14		Distributed at 7/15/14 SC meeting.	16
23) S&T Bird Egg Report (2006/2009/2012)	JR/JD	Report	2012	Jan-13	Dec-14		Data analysis and writing in progress. Report to be done by December 2014.	18

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Months Overdue
<b>Status and Trends</b>								
24) Updated Ambient Sediment Threshold Concentrations	EWN	Memo	2013	Jan-14	Sep-14		Memo completed in January but now need to revise without 2004-2006 data. Updated memo due by 9/30/14.	6
25) Coring Manuscript	DY	Manuscript	2013	Oct-13	Jul-14		Waiting for comments from co-authors.	9
26) RMP Website Update	EWN	Task	on-going					
<b>Sources Pathways and Loadings</b>								
27) Load Monitoring - EMC Development (2014)	LM	Task	2014	Dec-14			To be discussed at SC meeting.	
28) Nutrients Stormwater measurements (WY2014)	DS	Report	2014	Dec-14				
29) Load Monitoring in Representative Watersheds (WY2014)	LM	Task	2014	Dec-14				
30) Develop and Update Spreadsheet Model - Year 5	LM	Report	2014	Sep-14	Dec-14	