

RMP Deliverables Scorecard

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Spotlight	Comments	Overdue	Months
Contaminant Fate									
1) Mercury Synthesis and Conceptual Model Update	JD	Report	11	Aug-11	Mar-14		Article Published in Env Research. Need RMP version.		29
2) PCB Conceptual Model	JD	Report	11	Mar-12	Jan-14		Draft completed; comments being addressed.		22
Emerging Contaminants									
3) Broadscan Screening of Biota for EC	MS	Report	12	Mar-12	Mar-14		Received draft seal progress report. Expecting manuscript. Working on mussel tissue.		22
4) PFCs in Bay Biota	MS	Report	12	Mar-13	Mar-14		Draft to be completed by end of March.		10
5) Pharmaceuticals and personal care products report	RE	Report	13	Dec-13	Apr-14		Draft report completed. Will present at ECWG meeting.		1
6) Current Use Pesticide Mapping Exercise	MS/RS	Report	13	Feb-14			Presented to TRC. Will have a final list and map by Feb.		
7) Developing Bioanalytical Tools (Year 1)	MS	Report	13	Jun-14			Progress status report for year 1 sent to workgroup. Will have progress report in May.		
8) PBDE Summary Report	MS/RS	Report	13	Mar-13	Mar-14		Draft completed. Addressing comments. Working on manuscript		10
9) Developing Bioanalytical Tools (Year 2)	MS	Report	14	Apr-15					
10) Effects of particle size/shape on toxicity	MS	Report	14	Dec-14					
Exposure and Effects									
11) Benthic Assessment for Mesohaline	MS	Report	12	Dec-13	Feb-14		Delayed. Working on BPJ, anticipate it will be completed end of Jan 2014.		1
12) Copper and the olfactory nerve	MS	Report	13	Dec-14			Federal budget shortfall resulted in switch from Chinook to Coho.		

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Months Overdue
Exposure and Effects								
13) Develop Selenium Strategy	JD	Task	14	Dec-14		●		
14) Dioxin Sportfish Report	JD	Report	14	Dec-15		●		
15) Impacts of Dredging on Benthic Habitats	MS	Report	14	Dec-16		●		
Nutrients								
16) Nutrients Conceptual Model and Scenario Building	DS	Report	12	Dec-12	Feb-14	●	Comment received and incorporated into Draft. Final by end of February.	13
17) Nutrients Stormwater Sampling (WY 2013)	DS	Field Sampling	13	Dec-13	Feb-14	●	Sampling and lab analysis complete. Waiting for release of data from BASMAA to finalize draft report.	1
18) Nutrient Model Development	DS/DY	Task	13	Dec-14		●	Model development to begin after detailed workplan plan is finalized (Jan 2014).	
19) Detailed Nutrient Modeling Workplan	DS	Report	13	Jan-14		✓	Completed. Will balance between hydrodynamic and water quality models.	
20) Quantifying External Nutrient Loads	DS	Report	13	May-13	Jan-14	●	Comments received and incorporated in Draft. Final by End of January	8
21) Moored Sensor Pilot Program	DS	Report	13	May-14		●	3 sensors now deployed. Scientific investigations and data analysis underway.	
22) Algal Biotxin Monitoring	RK	Field Sampling	13	May-14		●		
23) Nutrient Monitoring Program Development	DS	Report	14	Dec-14		●		
24) Moored Sensor Monitoring Program - Year 2	DS	Report	14	Jun-14		●		
Status and Trends								
25) S&T Bird Egg Report (2006/2009)	JR	Report	09	Oct-10	Feb-14	●	Executive Summary complete.	39

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Overdue	Months
Status and Trends									
26) USGS South Bay Sediment Budget Factsheet	JD	Factsheet	11	Mar-13	Jan-14		Factsheet completed. Undergoing review by Jay Davis.		10
27) S&T Bird Egg Report 2012	JR	Report	12	Jan-13	Mar-14		Samples complete. Data are QA/reviewed.		12
28) AMR 2012	MS	Report	13	Dec-13	Jan-14		Draft report completed.		1
29) Updated Ambient Sediment Threshold Concentrations	EWN	Memo	13	Jan-14					
30) Coring Manuscript	DY	Manuscript	13	Oct-13	Mar-14		Draft prepared and working with co-authors to finalize.		3
31) RMP Website Update	EWN	Task	-going						
Sources Pathways and Loadings									
32) Load Monitoring - EMC Development (2013)	LM	Task	13	Dec-13	Feb-14		Draft completed. Sent to BASMAA and WB for review.		1
33) Load Monitoring in Representative Watersheds (WY 2013)	LM	Task	13	Dec-13	Feb-14		Draft completed. Sent to BASMAA and WB for review.		1
34) Load Monitoring - EMC Development (2014)	LM	Task	14	Dec-14					
35) Nutrients Stormwater measurements (WY2014)	DS	Report	14	Dec-14					
36) Load Monitoring in Representative Watersheds (WY2014)	LM	Task	14	Dec-14					
37) Develop and Update Spreadsheet Model - Year 5	LM	Report	14	Sep-14					