




RMP Deliverables Scorecard

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Months Overdue
Contaminant Fate								
1) Mercury Synthesis and Conceptual Model Update	JD	Report	2011	Aug-11	Jan-14		Completed in 2014.	34
2) PCB Conceptual Model	JD	Report	2011	Mar-12	Jun-14		Final will be completed by June 30.	27
Emerging Contaminants								
3) Broadscan Screening of Biota for EC	MS	Report	2012	Mar-12	Jul-14		Received draft seal and mussel progress report. Expecting manuscripts.	27
4) PFCs in Bay Biota	MS	Report	2012	Mar-13	Aug-14		Draft to be completed by end of August.	15
5) Developing Bioanalytical Tools (Year 1)	MS	Report	2013	Dec-13	Jun-14		Progress status report for year 1 sent to workgroup. Will have final year one report in June.	6
6) PBDE Summary Report	MS/RS	Report	2013	Mar-13	Mar-14		Report completed. Working on manuscript	15
7) Developing Bioanalytical Tools (Year 2)	MS	Report	2014	Apr-15				
8) Effects of particle size/shape on toxicity	MS	Report	2014	Dec-14				
Exposure and Effects								
9) Benthic Assessment for Mesohaline	MS	Report	2012	Dec-13	Mar-14		BPJ exercise and year one draft progress report completed.	6
10) Copper and the olfactory nerve	MS	Report	2013	Dec-14			Federal budget shortfall resulted in switch from Chinook to Coho.	
11) Develop Selenium Strategy	JD	Task	2014	Dec-14			Held 2 meetings.	
12) Dioxin Sportfish Report	JD	Report	2014	Dec-15				
13) Impacts of Dredging on Benthic Habitats	MS	Report	2014	Dec-16			Received funds. Contract underway.	
Nutrients								

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Months Overdue
Nutrients								
14) Nutrients Conceptual Model and Scenario Building	DS	Report	2012	Dec-12	Jul-14		Final formatting stage. Final will be completed in July.	18
15) Nutrients Stormwater Sampling (WY 2013)	DS	Field Sampling	2013	Dec-13	Jun-14		Draft report in final internal review.	6
16) Nutrient Model Development	DS/DY	Task	2013	Dec-14			Model development to begin after detailed workplan plan is finalized (Jan 2014).	
17) Detailed Nutrient Modeling Workplan	DS	Report	2013	Jan-14	May-14		Will balance between hydrodynamic and water quality models.	5
18) Moored Sensor Pilot Program	DS	Report	2013	May-14	Jun-14		3 sensors now deployed. Scientific investigations and data analysis underway.	1
19) Algal Biotoxin Monitoring	RK	Field Sampling	2013	May-14			Preparing technical memorandum.	1
20) Nutrient Monitoring Program Development	DS	Report	2014	Dec-14				
21) Moored Sensor Monitoring Program - Year 2	DS	Report	2014	May-15			Sensors installed. Preparing maintenance manual.	
Status and Trends								
22) USGS South Bay Sediment Budget Factsheet	JD	Factsheet	2011	Mar-13	Apr-14		In final formatting.	15
23) S&T Bird Egg Report (2006/2009/2012)	JR	Report	2012	Jan-13	Dec-14		Data analysis and writing in progress. Draft in September 2014, final in December 2014.	17
24) Updated Ambient Sediment Threshold Concentrations	EWN	Memo	2013	Jan-14			Memo completed. Need to revise based on EBMUD reanalyses.	5
25) Coring Manuscript	DY	Manuscript	2013	Oct-13	Jul-14		Waiting for comments from co-authors.	8
26) RMP Website Update	EWN	Task	on-going					
Sources Pathways and Loadings								

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Months Overdue
Sources Pathways and Loadings								
27) Load Monitoring - EMC Development (2014)	LM	Task	2014	Dec-14			To be discussed at SC meeting.	
28) Nutrients Stormwater measurements (WY2014)	DS	Report	2014	Dec-14				
29) Load Monitoring in Representative Watersheds (WY2014)	LM	Task	2014	Dec-14				
30) Develop and Update Spreadsheet Model - Year 5	LM	Report	2014	Sep-14		