

RMP Deliverables Scorecard

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Months Overdue
Contaminant Fate								
1) Mercury Synthesis and Conceptual Model Update	JD	Report	2011	Aug-11	Dec-13	●	Article Published in Env Research. Need RMP version.	27
2) PCB Conceptual Model	JD	Report	2011	Mar-12	Dec-13	●	Draft Completed. Out for review.	20
Emerging Contaminants								
3) PFC Sources	MS	Manuscript	2009	Jun-10	Jan-13	✓	Completed.	41
4) NOAA Mussel Watch CECs	MS	Manuscript	2010			✓	Completed. Article accepted.	
5) Broadscan Screening of Biota for EC	MS	Report	2012	Mar-12	Dec-13	●	Received draft seal progress report. Expecting manuscript. Working on mussel tissue.	20
6) PFCs in Bay Biota	MS	Report	2012	Mar-13	Dec-13	●	Report Underway.	8
7) EC Strategy	MS/RS	Memo	2012	Oct-12	Jul-13	✓	Posted.	13
8) Current Use Pesticide Mapping Exercise	MS/RS	Report	2013	Dec-13		●	Conducting mapping exercise. Will present at TRC.	
9) Developing Bioanalytical Tools	MS	Report	2013	Dec-13		✓	Progress report for year 1 sent to workgroup.	
10) Pharmaceuticals and personal care products report	RE	Report	2013	Dec-13		●	Draft report completed.	
11) PBDE Summary Report	MS/RS	Report	2013	Mar-13		✓	Draft Completed. Addressing comments.	8
Exposure and Effects								
12) Benthic Assessment for Mesohaline	MS	Report	2012	Dec-13		●	In progress.	
13) Copper and the olfactory nerve	MS	Report	2013	Dec-14		●	Federal budget caused program to stop Chinook sampling and switch to Coho.	
Nutrients								
14) Nutrients Conceptual Model and Scenario Building	DS	Report	2012	Dec-12	Dec-13	✓	Draft report completed. Revision expected mid-December.	11

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Months Overdue
Nutrients								
15) Nutrient Modeling Tactical Plan	DS/DY	Report	2012	Dec-12	Dec-13	✓	Draft to be sent out to TRC/SC prior to meeting.	11
16) Nutrients Stormwater Sampling (WY 2013)	DS	Field Sampling	2013	Dec-13		●	Sampling complete. One memo for 2012/2013 to be completed by end of of December.	
17) Nutrient Model Development	DS/DY	Task	2013	Dec-14		●	Model development to begin after detailed workplan plan is finalized (Jan 2014).	
18) Detailed Nutrient Modeling Workplan	DS	Report	2013	Jan-14		●	Likely start with Delft 3D. Will balance between hydrodynamic and water quality models.	
19) Quantifying External Nutrient Loads	DS	Report	2013	May-13	Dec-13	✓	Draft report completed 4/9/2013. Comments received from TRC, SC, SAG. Final report expected by end of year.	6
20) Moored Sensor Pilot Program	DS	Report	2013	May-14		●	3 sensors now deployed. Scientific investigations and data analysis underway.	
21) Algal Biotoxin Monitoring	RK	Field Sampling	2013	May-14		●		
Status and Trends								
22) S&T Bird Egg Report (2006/2009)	JR	Report	2009	Oct-10	Dec-13	●	Draft prepared.	37
23) USGS South Bay Sediment Budget Factsheet	JD	Factsheet	2011	Mar-13	Jun-13	✓	Final draft of factsheet pending publication of data from 2011 in Marine Geology.	8
24) S&T Bird Egg Report 2012	JR	Report	2012	Jan-13	Dec-13	●	Samples to lab. Waiting for results.	10
25) Dioxins in Bird Eggs, Stormwater, and Sediment	DY	Presentation	2012	Mar-13		✓	Completed.	8
26) AMR 2012	MS	Report	2013	Dec-13		●	Draft report completed.	
27) Updated Ambient Sediment Threshold Concentrations	EWN	Memo	2013	Dec-13		✓	Draft completed.	
28) Coring Manuscript	DY	Manuscript	2013	Oct-13	Dec-13	●		1
29) Pulse 2013	JD	Glossy Report	2013	Oct-13		✓	Completed.	1

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Months Overdue
Status and Trends								
30) Estuary Insert 2013	JD	Newsletter	2013	Oct-13			Completed.	1
31) Annual Meeting (2013)	MS	Presentation	2013	Oct-13			Completed.	1
32) Tidal Wetlands Workshop	JD	Workshop	2013	Oct-13	Dec-13		Workshop postponed due to federal gov. shutdown. New date Dec. 17.	1
33) RMP Website Update	EWN	Task	on-going					
Sources Pathways and Loadings								
34) Load Monitoring in Representative Watersheds (WY 2012)	LM	Task	2012	Oct-12	Apr-13		Completed.	13
35) Load Monitoring - EMC Development (2013)	LM	Task	2013	Dec-13				
36) Load Monitoring in Representative Watersheds (WY 2013)	LM	Task	2013	Dec-13				