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Introduction 

The purpose of this document is to provide the Delta RMP Steering Committee (SC) with a 
detailed workplan and budget for Fiscal Year 2019-2020 (FY19-20). The fiscal year covers the 
period from July 1, 2019 to June 30, 2020, and matches the fiscal year of the state of California 
and state agencies with whom the program works closely. 

This workplan covers the core functions of administration, finance, and governance. These 
annual tasks are planned to take place over the course of the fiscal year. In addition, the 
workplan describes monitoring projects for mercury, pesticides and aquatic toxicity, special 
studies for nutrients, and year one of a pilot study of contaminants of emerging concern (CECs). 
Monitoring projects authorized under this workplan have a project duration of 1.5 to 2 years 
and are planned to be completed by June 30, 2021.  

For the upcoming fiscal year, the overall planned expense is $966,884. Of this, 28% is for core 
functions, governance, and administration, and 72% is for water quality monitoring and special 
studies.  

Forecast revenue from Delta RMP participants is $1,215,663. Additional cash on hand and 
expected revenues are sufficient to cover all planned expenses. 

In addition, the workplan leverages an estimated $837,630 of in-kind contributions from other 
agencies, including the U.S. Geological Survey (USGS), U.S. Army Corps of Engineers, 
California Department of Water Resources (DWR), U.S. Bureau of Reclamation (USBR), Moss 
Landing Marine Laboratory (MLML), the State Water Resources Control Board’s Surface Water 
Ambient Monitoring Program (SWAMP), Regional San, the State Water Contractors, and 
Metropolitan Water District of Southern California (Met). 

Staff of the Aquatic Science Center (ASC) have worked with technical subcommittees to 
develop study proposals that are consistent with planning budgets set by the Steering 
Committee. Proposals for monitoring and special studies were vetted by the respective 
subcommittees and brought to the Technical Advisory Committee (TAC) on May 9, 2019. The 
subcommittees have continued to endeavor to develop proposals consistent with feedback of 
the 2016 External Review Panel. 

In the spring of 2019, the TAC reviewed and prioritized the scientific studies based on the 
planning budgets for each focus area. Detailed workplans for these studies are provided as 
attachments to this workplan. ASC then prepared this detailed workplan for the recommended 
studies and core functions of the program. This document summarizes: 

• Expected revenue for the 2019 – 2020 fiscal year;  
• A detailed budget and workplan for the core functions of the program;  
• A detailed budget and workplan for monitoring and special studies;  
• The overall FY19-20 Delta RMP budget. 
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Revenue Forecast 

In July 2018, the SC voted for a one-time fee increase to all participants of 3%. Expected 
contributions from new and continuing participants amount to $1,215,663.  

The Delta RMP has access to some in-kind funds that we can use at our discretion, such as a 
State Board contract with UC-Davis for toxicity testing (the “SWAMP Contract”). These funds 
are not “fungible.” In other words, they cannot be used for any purpose other than toxicity 
testing, nor can they be used with a different vendor. Our budgeting and financial reporting for 
the Delta RMP only includes funds that we manage. However, we carefully track in-kind 
contributions to the program. See Table 9, In-Kind Contributions on page 25.  

The number of Delta RMP participants has steadily grown over the life of the program, as 
shown below. Table 1 shows the how the number of Delta RMP participants has evolved, along 
with their financial contributions. 

Table 1. History of Delta RMP participation and revenue 

Fiscal Year 
 Number of 

Participants 
 Contributions by 

Participants 

FY 15-16  33   $751,733  

FY 16-17  35 +6%  $862,082 +15% 

FY 17-18  49 +40%  $997,356 +16% 

FY 18-19  52 +6%  $1,180,256* +18% 

FY 19-20  52 –  $1,215,663 +3% 

 
*The figures for contributions in FY18-19 and FY19-20 do not include a $50,000 contribution by the Army 
Corps of Engineers, who joined as a contributor during FY18-19. The Corps is contributing by directly 
funding the USGS California Water Science Center to perform pesticides monitoring for the Delta RMP, 
offsetting our costs for monitoring. We are tracking this as an in-kind contribution to the program.  

Below, Table 2 summarizes the past and expected revenue for FY19-20 summarized by category 
of participant. Figure 1 shows revenue growth by participant category, showing actual revenue 
for the past three fiscal years and expected revenue for FY19-20. 
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Table 2. Delta RMP revenue schedule. 

Participant Category FY15-16 
Actual 

FY16-17 
Actual 

FY17-18 
Actual 

FY18-19 
Actual* 

FY19-20 
Expected 

Comment 

Agriculture $113,780 $148,780 $148,780 $148,780 $153,243   

Dredgers  $60,000 $60,000 $63,000 $64,890 Includes the Ports of Stockton and West Sacramento 
(joined during FY16-17) and the Sacramento Yacht Club 
(joined in FY17-18). 

Flood Control and 
Habitat Restoration 

   $200,000 $206,000 The California Department of Water Resources joined 
the program in FY18-19.  

POTW (Wastewater) $209,754 $205,103 $197,077 $197,077 $202,989 The City of Discovery Bay did not participate in the RMP 
in FY16-17 but did in FY17-18 and thereafter. 

By approval of the CV Water Board, the City of Stockton 
contributed $24,777 in FY16-17 but is permitted to pay 
$12,100 in other years.  

State of California $17,649     The state directly funded the program in FY15-16, but 
since then has lent in-kind support.  

Stormwater  $328,199 $348,199 $491,399 $571,399 $588,541 12 new participants joined in FY17-18. 
 
CalTrans joined the program in FY18-19, contributing 
$80,000. 

Water supply $100,000 $100,000 $100,000   SFCWA announced its dissolution in 2018. To date, no 
other water supply agency has pledged to support the 
program. 

Total $769,382 $862,082 $997,256 $1,180,256 $1,215,663 
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Figure 1. Bar chart of revenue by fiscal year and by participant category, showing actual 
revenue for the past 4 fiscal years and expected revenue for FY19-20. 
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Program Core Function Expenses 

Delta RMP expenses fall into two categories: core function expenses associated with 
administering a multi-faceted, stakeholder-driven monitoring program; and special studies and 
monitoring to answer Delta RMP assessment questions. This section details the core function 
expenses for FY19-20. The core function budget includes the following categories of tasks: 

• Preparation of program planning documents (e.g., Workplan, Monitoring Design) 
• Contracts and financial management 
• Governance 
• Quality assurance 

The planned budget for core functions is $273,455, slightly lower than the budgeted and 
projected expenses for core functions in FY18-19. Below are notes on certain tasks:  

• Travel expenses are no longer included under any task. Due to a change in SFEI-ASC’s 
policies and accounting practices, travel expenses are not charged to the Delta RMP when 
employees use a company vehicle.  

• Task 2A, Steering Committee Meetings, and Task 2B Technical Advisory Committee 
Meetings ($33,000 each). These budget lines are slightly lower than in past years as billing 
has tracked low as we have become more efficient at running meetings, and current staff 
have lower billing rates than those in the past.  

• Direct expenses for Tasks 2A and 2B (SC and TAC meetings): In FY19-20, we are 
planning to have ASC staff to attend meetings to take notes and write meeting summaries 
rather than hiring a contractor for this function. We are also planning to have lunch 
delivered by a caterer. This should be more convenient for meeting participants and help 
boost esprit de corps.  

• Subcontractor budget for Task 2B, TAC meetings has been increased to $38,955 to account 
for actual staff time contributed by the TAC chair, Stephen McCord, who makes significant 
contributions to the program outside of meetings, by participating in subcommittees, 
reviewing documents, and contributing to planning efforts.  

• Task 2D, Multi-Year Planning Workshop ($8,000) – this new budget line has been added 
to cover a day-long strategic planning workshop requested by the Steering Committee.  

• Task 2E, Science Advisors Honoraria ($5,000) – this budget line is lower than when it was 
introduced two years ago, as several of our advisors are state employees and are barred 
from receiving an honorarium by state ethics rules. 

Full details about the labor, subcontract, and direct costs as well as the deliverables to be 
accomplished for each of the core functions tasks are provided in Table 3. 
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Table 3. Delta RMP 2019 – 2020 fiscal year planned expenses for core functions and administration, including task descriptions, 
budget justifications, and deliverables.  

Task Subtask Expense 
Type 

Budgeted 
Expense 

Budget Justification Deliverables 

1. Core 
Functions 

A. Program 
Planning 

Labor $45,000 Planning, preparing annual workplans and 
budgets, including technical proposals for 
monitoring and special studies. Tracking 
deliverables and action items. Updating 
foundational documents including Charter, 
Multi-Year Plan, Communications Plan, 
and Monitoring Design as needed. 

40 hours for Program Manager to produce 
the Annual Workplan and Budget. 100 hours 
(2 hrs/wk) for Program Manager to track and 
execute deliverables/ action items. 200 hours 
(4 hrs/wk) for technical staff to develop study 
designs and monitoring designs, contribute 
to workplan, complete project management 
tasks, and update program documents. (340 
hours total.) 

B. Contract and 
Financial 
Management 

Labor $55,000 Tracking expenditures versus budget. 
Providing quarterly financial updates to the 
Steering Committee. Developing contracts 
and managing subcontractors. Invoicing 
program participants.  

300 hours for Finance Associates (1.5 
hrs/$5000 budget), 80 hours for Contracts 
Manager (10 hours for each new contract), 80 
hours for Program Manager and 40 hours for 
technical staff to draft and negotiate contracts 
and compile legal advice (500 hours total). 

2. 
Governance 

 

 

 

 

 

 

 

A. SC meetings 

 

Labor $31,000 Preparing agendas, agenda packages, 
participating in meetings, editing meeting 
summaries, following up on action items, 
meeting with Co-Chairs and stakeholders 
outside of meetings. 

4 full-day meetings per year plus 1-2 
teleconferences as needed. For each meeting: 
40 hours for Program Manager, 20 hours for 
Lead Scientists, 20 hours for Environmental 
Analyst. Facilitation by the co-chairs at no 
additional cost to the program. 

Direct 
Expense 

$2,000 Lunch for SC meetings $500 for each meeting; lunch for 25-30 people.  

B. TAC meetings  Labor $31,000 Preparing agendas, agenda packages, 
participating in meetings, writing meeting 
summaries, following up on action items, 
meeting with Co-Chairs and stakeholders 
outside of meetings. The cost for this 
function includes a subcontract for Stephen 
McCord, who will continue as chair of the 
TAC, with ASC serving in a coordination 
role.  

4 meetings per year plus 1-2 teleconferences 
as needed. For each meeting: 20 hours for 
Program Manager, 24 hours for 
Environmental Scientist, 12 hours for 
Environmental Analyst, 4 hours for Senior 
Environmental Scientist. TAC Chair services 
provided by MEI.  

B. TAC meetings  Direct 
Expense 

$2,000 Lunch for TAC meetings $500 for each meeting; lunch coffee for 25-30 
people.  
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Task Subtask Expense 
Type 

Budgeted 
Expense 

Budget Justification Deliverables 

2. 
Governance 

Subcontracts $38,955 Contract with McCord Environmental, 
TAC chair 

Total of 159 hours for Stephen McCord: 
Prepare for and facilitate 4 TAC meetings (64 
hrs), participate in SC meetings (47 hrs), 
review documents and coordinate with Delta 
RMP participants and leadership (48 hrs). 

C. Technical 
Subcommittees 

Labor $38,000 Preparing agendas, agenda materials and 
presentations, participating in meetings, 
writing meeting summaries, following up 
on action items, discussion with 
participants and stakeholders outside of 
meetings. Note that subcommittee meetings 
are typically shorter than SC & TAC 
meetings, often 2-3 hours long, and some 
are held by phone and internet. 

16 meetings per year. For each meeting: 4 
hours for Program Manager, 12 hours for 
Lead Staff, 4 hours for Environmental 
Analyst. Includes leading and participating 
in technical subcommittee meetings covering 
pesticides, aquatic toxicity, CECs, Data 
Management, and Nutrients. 

D. Multi-Year 
Planning 
Workshop 

Labor $7,250 Funds a day-long planning workshop 
requested by the Steering Committee, to be 
held in the summer or fall of 2019. Budget 
estimate does not include the fee for a 
professional facilitator and assumes that 
facilitation will be pro bono or by program 
staff.  

32 hours for program managers, 8 hours each 
for analyst and senior scientist.  

D. Multi-Year 
Planning 
Workshop 

Direct 
Expense 

$750 Lunch for the day-long multi-year planning 
workshop 

Lunch, coffee, and snacks for 30 people. 

E. Science 
Advisors 
Honoraria 

Subcontracts $5,000 Honoraria and travel expenses for our 
independent experts to attend meetings 
and review program documents.  

Note that several of our advisors are state 
employees and are barred from receiving an 
honorarium by state ethics rules, hence this 
budget line is decreased from previous years. 
Other option is to maintain higher funding 
and recruit more advisors from industry or 
academia.  

3. Quality 
Assurance 

A. Quality 
Assurance 
Project Plan 

Labor $17,500 Updating the Quality Assurance Project 
Plan, writing Quality Assurance Reports for 
datasets, coordinating interlaboratory 
comparison tests (as needed), researching 
analytical methods, maintaining laboratory 
SOP file system. 

40 hours for ASC QA Officer. 16 hours for 
ASC senior chemist, 16 hours for chief data 
scientist, 12 hours for GIS specialist, 44 hours 
for RMP technical staff. (124 hours total) 
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Expenses for Monitoring and Special Studies  

This workplan contains monitoring and special studies for mercury, nutrients, pesticides and 
aquatic toxicity, and contaminants of emerging concern (CECs). No further studies are planned 
for pathogens at this time. 

The total cost for the monitoring programs and special studies amounts to $693,429. 

The planned expense of each of the planned monitoring programs is shown in Table 6 on page 
17. Further details of the budget by task for monitoring and special studies are shown in Table 7 
on page 18. The tasks to be completed, subcontractors, and deliverables for these tasks are 
described briefly below and in detailed monitoring designs attached as appendices to this 
document: 

Appendix A: Nutrients 
Appendix B: Mercury 
Appendix C: Pesticides and Aquatic Toxicity 
Appendix D: Contaminants of Emerging Concern 
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Nutrients - $258,688 
A special study is planned for FY19-20: Sacramento River Nutrient Change Study Phase 1: 
Effluent Valve Replacement Hold.  

This study will track the effects of changes in nutrient loading resulting from a short-term 
wastewater hold at the Sacramento River Wastewater Treatment Plant (SRWTP). In the summer 
of 2019, scheduled wastewater effluent holds will occur during the Effluent Valve Replacement 
(EVR) project, part of the EchoWater upgrade at the SRWTP. During an EVR hold, no treated 
effluent will enter the Sacramento River for a period of up to 48 hours. Based on prior research 
(Kraus et al. 2017) this should create a parcel of effluent-free river water over six miles long in 
the Sacramento River. The impacts of short-term changes in nutrient loading will be tracked in 
parcels of water with and without effluent during movement downstream in the Sacramento 
River and nearby channels.  

The project consists of one week-long river sampling campaign, field measurements laboratory 
analyses, numeric modeling, and reporting. The project will use multiple methods, including 
boat-mounted, high frequency monitoring of nutrients and fluorescence; discrete sampling for 
analyses of water quality, phytoplankton and zooplankton abundances, clam biomass, and 
phytoplankton carbon uptake (to determine growth rates). Data and hydrodynamic modeling 
will be used to evaluate the response of phytoplankton to a range of nutrient loads and forms, 
as well as factors of light, turbidity, water residence time, and grazing by zooplankton and 
clams. See the end of the document for conceptual model and project hypotheses. 

The project team is targeting an EVR hold in August 2019 for the field work. All data review 
and submissions, data analyses, modeling, and reporting would be complete within 18 months 
of the field work. 

Regional San will provide staff hours and equipment for project oversight, development of the 
QAPP, collection of water samples, and coordination of a final report. ASC will provide 
financial management and contracting services. Other cooperators include (with the amount of 
their subcontract):   

Phytoplankton and zooplankton enumeration (BSA Environmental Services)  $30,000 
Phytoplankton growth evaluations (Applied Marine Sciences, Inc.).  $103,000 
Numeric modeling of proportional water volumes and mixing (Resource Management Associates)  $125,688 
Zooplankton growth and condition (San Francisco State University)  $170,000 
Zooplankton growth and condition (San Francisco State University) 2 $170,000 
Discrete water quality sampling (Regional San) 3 $211,635 
High frequency data collection and mapping (USGS) 4 $210,000 

1. Task supported by State Water Contractors and Metropolitan Water District 
2. Applied Marine Sciences and SFSU will have staff on Regional San boat to collect data and samples for tasks 2 and 4, 

respectively.  
3. Task supported by USGS ($60,000 for in-kind boat and equipment resources) and US Bureau of Reclamation ($150,000). 
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Mercury - $282,394 
Mercury monitoring in FY19-20 will collect samples of sport fish and water in order to address 
the highest priority information needs related to implementation of the Methylmercury TMDL. 
The focus of Delta RMP mercury monitoring is on the concentrations of organic mercury, or 
methylmercury in fish. This is a toxic form of mercury, and thresholds have been established for 
protection of human and wildlife health. The program continues annual sport fish sampling at 7 
sites. Water sampling will be decreased to 4 times per year at 6 sites. Sediment monitoring is not 
planned in FY19-20.  

As shown in Table 4 below, the scope and budget for mercury monitoring has grown steadily, 
as the program seeks to provide timely information to the Central Valley Regional Water 
Quality Control Board as it is updating the Delta Methylmercury TMDL. After FY19-20, budgets 
for status and trends water monitoring can be reduced, while continuing to conduct annual 
sportfish monitoring in order to build up a long-term time series that will be useful to 
managersf or evaluating long term trends. We anticipate conducting restoration monitoring for 
the next three to five years to understand whether wetland restoration causes an increase in 
methylmercury in fish.  

An interpretive report is planned in FY19-20 that will synthesize data from the first three years 
of Delta RMP mercury monitoring into information to guide important upcoming management 
decisions. First, staff of the Central Valley Regional Water Quality Control Board will use Delta 
RMP mercury data to revise the Methylmercury TMDL.1 Second, scientists at the California 
Department of Water Resources (DWR) will use these data for modeling and analysis that 
guides regulations and operational decisions related to farming, flood control, and wetland 
management.2 

                                                      

1Delta Methylmercury Total Maximum Daily Load, Phase II, see 
https://www.waterboards.ca.gov/rwqcb5/water_issues/tmdl/central_valley_projects/delta_hg/  

2 Delta Mercury Control Program, see 
https://www.waterboards.ca.gov/centralvalley/water_issues/tmdl/central_valley_projects/delta_hg/contr
ol_studies/deltahg_oct2015pr_openwater.pdf 

https://www.waterboards.ca.gov/rwqcb5/water_issues/tmdl/central_valley_projects/delta_hg/
https://www.waterboards.ca.gov/centralvalley/water_issues/tmdl/central_valley_projects/delta_hg/control_studies/deltahg_oct2015pr_openwater.pdf
https://www.waterboards.ca.gov/centralvalley/water_issues/tmdl/central_valley_projects/delta_hg/control_studies/deltahg_oct2015pr_openwater.pdf
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Table 4.  Sampling frequency for the first three years of Delta RMP mercury monitoring, 
and planned frequency in FY19-20. 

 Sportfish (bass)  Water  Sediment 

 Events Sites # Samples  Events Sites # Samples*  Events Sites # Samples* 
FY16-17 1 6 6  4 5 20  - - - 
FY17-18 1 6 6  7 6-8 54  4 6 24 
FY18-19 1 7 7  8 8 64  - - - 
FY19-20 1 7 7  4 6 24  - - - 

 
*Indicates the number of environmental samples. Additional field duplicates and field blanks shall be collected as specified in the 
Quality Assurance Project Plan.  

Pesticides and Aquatic Toxicity - $118,026 
The Pesticides Subcommittee requested funding for the second year of a four-year monitoring 
design for pesticides and aquatic toxicity in the Delta. At its May 29, 2019 meeting, the Steering 
Committee voted to fund the first 6 months of the study, and directed staff to seek competitive 
bids for subsequent aquatic toxicity testing. Therefore, the project described here covers 3 of the 
6 monitoring events planned in Water Year 2020.  

The study will be led by ASC with assistance from USGS through a subcontract. Analyses of 
aquatic toxicity will be performed by the Aquatic Health Program Laboratory at UC Davis. 
During the first half of Water Year 2020, aquatic toxicity testing will be paid for by the State 
Water Resources Control Board. During the first half of the fiscal year, staff of the State Board’s 
Office Information Management and Analysis (OIMA) will be responsible for Data 
Management and Quality Assurance of toxicity data.  

This contract is set to expire in March 2020. As a result, the SWAMP funding will likely only 
carry us through half of Water Year 2020’s planned monitoring. The Steering Committee voted 
to fund the first half of the sampling program, and directed staff to seek out competitive bids 
from aquatic toxicity testing labs before considering funding the second half of the Water Year 
2020 monitoring program.  

Additional details of the pesticides study are shown in Attachment C. This monitoring project 
includes a $50,000 cost share from the US Army Corps of Engineers, a $6,975 cost share from the 
USGS for labor and travel expenses and leverages up to $164,020 in funding from the State 
Water Board to fund aquatic toxicity testing.  

Contaminants of Emerging Concern - $34,321 
At its May 29, 2019 meeting, the Steering Committee voted to fund only the fish monitoring 
portion of the planned pilot study of Contaminants of Emerging Concern (CECs) meant to begin 
in FY19-20. The SC approved implementation of other components of the proposed study, but is 
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anticipating that external funding via Supplemental Environmental Project (SEP) funds will 
become available in the near future to fund other components of the study.  

This pilot study has been designed to better understand the occurrence of Contaminants of 
Emerging Concern (CECs) in the Sacramento-San Joaquin Delta. It is part of a statewide pilot 
study of CECs being conducted in different regions of California following a mandate and 
guidelines by the State Water Resources Control Board.3 The Delta RMP is implementing a 
workplan for this pilot study that was developed by Central Valley Regional Water Quality 
Control Board (Central Valley Water Board) and the State Water Resources Control Board (State 
Water Board), the Central Valley Clean Water Association (CVCWA) and several Central Valley 
Municipal Separate Storm Sewer System (MS4) representatives (collectively “Stakeholders”). 

The pilot study was planned to sample water, sediment, fish, and bivalve (clam) tissue and 
analyze these samples for a range of emerging contaminants, including pharmaceuticals, 
personal care products, and industrial chemicals. While some researchers include pesticides 
under the heading of CECs, this study does not include pesticides, as the Delta RMP already 
conducts a comprehensive program to monitor current use pesticides.  

The full version of the planned study is a relatively complicated pilot study with 5 
organizations doing field work and 4 analytical labs, so a significant amount of oversight and 
coordination by ASC will be needed. Table 5 gives an overview of the CEC Pilot study sampling 
locations, target matrices, and field agencies. Details on the monitoring design for this study can 
be found in the Central Valley Pilot Study for Monitoring Constituents of Emerging Concern 
Work Plan and in the Quality Assurance Project Plan, currently in draft, but scheduled to be 
finalized and signed before monitoring begins in the summer/fall of 2019.  

  

                                                      

3 Tadesse, Dawit. 2016. “Constituents of Emerging Concern (CECs) Statewide Pilot Study Monitoring 
Plan.” State Water Resources Control Board. 
https://www.waterboards.ca.gov/water_issues/programs/swamp/cec_aquatic/docs/oima_sw_cec_mon_pl
an.pdf.  

https://drive.google.com/open?id=1w5g1YbAhqjRBBDTWTWaijDnwTRN-M67T&authuser=matth@sfei.org&usp=drive_fs
https://drive.google.com/open?id=1w5g1YbAhqjRBBDTWTWaijDnwTRN-M67T&authuser=matth@sfei.org&usp=drive_fs
https://docs.google.com/document/d/1rJJFGz9-rs0sCyzto2WZ1mAH__dot0hu5tDPsKXRsSA/edit
https://www.waterboards.ca.gov/water_issues/programs/swamp/cec_aquatic/docs/oima_sw_cec_mon_plan.pdf
https://www.waterboards.ca.gov/water_issues/programs/swamp/cec_aquatic/docs/oima_sw_cec_mon_plan.pdf
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Table 5.  Overview of the CEC Pilot study sampling locations, target matrices, and field 
agencies 

 
 Number of sampling events per year, for each 

target matrix: 
 

Agency doing sampling for each matrix: 

Station Name  Water Sediment Fish Bivalves  Water Sediment Fish Bivalves 
Sacramento River 
at Veterans Bridge 

 4 - 1 1  SFEI - MLML AMS 

Sacramento River 
at Freeport 

 4 - 1 1  DWR-
MWQI 

- MLML AMS 

Sacramento River 
at Hood Monitoring 
Station Platform 

 4 - - 1  DWR-
MWQI 

- MLML AMS 

American River at 
Discovery Park 

 4 1 - 1  DWR-
MWQI 

SPOT MLML AMS 

San Joaquin River 
at Airport Way near 
Vernalis 

 4 - 1 1  DWR-
MWQI 

- MLML AMS 

San Joaquin River 
at Buckley Cove 

 4 - 1 1  DWR-
MWQI 

- MLML AMS 

Dry Creek u/s of 
WWTP 

 4 1 - -  SFEI SFEI 
 

- 

Old Alamo Creek at 
Lewis Road 

 4 1 - -  SFEI SFEI 
 

- 

 

Summary 
On the following page, Table 6 summarizes planned expenses for monitoring and special 
studies planned in FY19-20 and described in this workplan.  
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Table 6. Summary of Delta RMP 2019 – 2020 fiscal year monitoring and special studies 

Task, Subtask Direct 
Expense 

ASC 
Labor 

Subcontracts  Total 

4. Sacramento River Nutrient Change Study 
 

$258,688  $258,688 
      
5. Mercury Monitoring FY19-20       

A. Field Sampling and Lab Analysis1 
  

$222,394  $222,394  
B. Mercury in Water Data Mgmt and QA 

 
$15,000 

 
 $15,000  

C. Mercury in Fish Data Mgmt and QA 
 

$15,000 
 

 $15,000  
D. Mercury Reporting 

 
$30,000 

 
 $30,000   

$60,000 $222,394  $282,394  
      

6. Pesticides Monitoring Water Year 2020      
 A. Field sample collection and 

pesticides chemical analysis2, 3 
  $79,477  $79,477 

 
D. Pesticides Data Mgmt and QA 

 
$38,549 

 
 $21,202   

$38,549 $79,477  $118,026  
      

7. CEC Pilot Study Year 1       
C. Fish Sampling 

  
$14,360  $14,360  

D. Chemical Laboratory Analysis 
  

$7,260  $7,260  
H. Fish Data Mgmt and QA 

 
$12,351 

 
 $12,351  

S. Sample Shipping $350 
  

 $350  
$350 $12,351 $21,620  $34,321 

      
Monitoring & Special Studies Total $350 $110,900 $582,179  $693,429 

 

1Represents the cost to the Delta RMP. Moss Landing Marine Laboratory (MLML) has pledged $25,000 as in-kind services for 
mercury field sampling and analytical work. 
2Cost to the Delta RMP. Includes a contribution of $50,000 by the US Army Corps of Engineers made directly to the USGS. Also 
includes an in-kind contribution by the USGS in terms of a cost-share on labor and supplies.  
3Toxicity lab work by the Aquatic Health Program Laboratory at UC Davis (AHPL) is funded directly by the State Water 
Resources Control Board through the Surface Water Ambient Monitoring Program (SWAMP).  
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Table 7. Budget details for monitoring and special studies 

Task Subtask Expense 
Type 

Budget Description Budget Justification Deliverables 

4. Sacramento 
River 
Nutrient 
Change Study 

A. Sacramento 
River Study 

Sub-
contract 

$258,688 Phytoplankton and zooplankton 
enumeration (BSA Environmental 
Services)  
Phytoplankton growth evaluations 
(Applied Marine Sciences, Inc).  
Numeric modeling of proportional water 
volumes and mixing (Resource 
Management Associates)  

Project includes $591,635 in 
in-kind contributions by San 
Francisco State University, 
Regional San, and the USGS. 

(1) Final report describing 
background information for the 
modeling applications, data 
acquisition, modeling results, 
and interpretation of results.  
(2) Modeling results will include 
estimates of source water 
volumes and mixing at sampled 
locations and times, 
documentation on grid updates 
and checks of flow and stage 
calibration, metadata used in 
modeling refinements.  
(3) Particle-tracking products will 
be documentation describing the 
particle tracking model set-up, 
travel time estimates and two 
movie-style visualizations of 
particle transport. 

5. Mercury 
Monitoring 
FY19-20 

A Field 
Sampling and 
Lab Analysis 

Sub-
contract 

$222,394 Field collection of fish and water samples 
and laboratory analyses by the Moss 
Landing Marine Laboratory (MLML).  

Includes a $25,000 in-kind 
contribution from MLML 

Cruise report,  
Electronic data deliverables of lab 
results 
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Task Subtask Expense 
Type 

Budget Description Budget Justification Deliverables 

5. Mercury 
Monitoring 
FY19-20 

B. Mercury in 
Water Data 
Management 
and Quality 
Assurance 

Labor $15,000 Project Management and Coordination: 
setting up internal tracking system, 
communicate with DS team, PIs and labs 
on deliverables and issues. Data 
Management: manage collection info, 
create electronic data deliverable (EDD) 
templates, populate data into CEDEN 
templates from lab spreadsheet, log in 
Data sets, format data; Data Validation: 
Conduct data quality assurance 
procedures outlined in the Quality 
Assurance Project Plan (QAPP), data 
storage and release, upload final data 
CEDEN. Create summary tables for 
reporting. 

45 hours for data services 
manager,  
63 hours for data analysts, 
and  
10 hours for QA officer.  

(1) Provisional data provided to 
TAC and CEC Subcommittee 
(2) Final data published in 
CEDEN 
(3) QA Summary, distributed to 
TAC and included as an 
appendix in annual report" 

5. Mercury 
Monitoring 
FY19-20 

C. Mercury in 
Fish Data 
Management 
and Quality 
Assurance 

Labor $15,000 Same as above. Water and fish are 
different "matrices," therefore are 
handled separately.  

20 hours for data services 
manager,  
55 hours for data analysts, 
and  
14 hours for QA officer. 

(1) Provisional data provided to 
TAC and CEC Subcommittee 
(2) Final data published in 
CEDEN 
(3) QA Summary, distributed to 
TAC and included as an 
appendix in annual report 

D. Mercury 
Reporting 

Labor $30,000 Interpretive report summarizing the first 
3 years of Delta RMP mercury 
monitoring, with a goal of providing 
information to staff at the Central Valley 
Water Board responsible for updating 
the Methylmercury TMDL.  

Includes 80 hours for 
Principal Investigator, 80 
hours for Environmental 
Analyst, 16 hours for 
program manager, 16 hours 
for data analyst, and 8 hours 
for programmer.  

Mercury Interpretive Report:  
(1) Draft report 
(2) Response to comments 
(3) Final draft report 
(4) Final report 
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Task Subtask Expense 
Type 

Budget Description Budget Justification Deliverables 

6. Pesticides 
Monitoring 
Water Year 
2020 

A. Field sample 
collection and 
pesticides 
chemical 
analysis 

Sub-
contract 

$79,477 USGS subcontract for field sample 
collection, laboratory analysis.  

Subcontract with USGS PFRG 
for collecting 24 
environmental water samples 
and laboratory analysis for a 
suite of Current Use 
Pesticides. Includes a $50,000 
contribution by the Corps of 
Engineers, paid directly to 
USGS, and a USGS cost share 
on labor and supplies. 

(1) Field data sheets 
(2) Chain of Custody Forms 
(3) Electronic Data Deliverables 
of pesticide chemistry results in 
CEDEN template format. 
(4) Pesticides Chemistry Lab 
Report (Report to the Delta RMP; 
not a formal USGS Data Series 
Report) 

D. Pesticides 
Data 
Management 
and Quality 
Assurance 

Labor $38,549 Includes: DS Project Management and 
Coordination (40 hours); 
Data Receipt and Data Management (160 
hours); 
Data Validation (52 hours); 
Data Storage and Release (46  hours); 

Includes 40 hours for data 
services manager, 203 hours 
for data analysts, and  
52 hours for QA officer. 

(1) Pesticides chemistry QA 
Summary; 
(2) Spreadsheets of provisional 
data for sharing with Technical 
Advisory Committee (twice 
annually);  
(3) Data and metadata uploaded 
to CEDEN. 

7. CEC Pilot 
Study Year 1 

C. Fish 
Sampling 

Sub-
contract 

$14,360 Subcontract with Moss Landing Marine 
Laboratory. CEC fish collection at Delta 
RMP Mercury Monitoring site  
CEC fish collection at new site specific to 
this study  
Fish compositing  
(2) Archive sample storage for up to two 
years 

Cost is held low as MLML 
are combining fishing with 
Delta RMP mercury 
sampling. Fish collection at 2 
current Delta RMP mercury 
monitoring sites, and at 2 
"new" sites. Compositing of 
fish tissue from 5 fish into a 
homogenized sample in 
ultra-clean laboratory.  

(1) Field Collection Info in the 
CEDEN template 
(2) Chain of Custody Forms 
(3) Cruise Report 

D. Chemical 
Laboratory 
Analysis 

Sub-
contract 

$7,260 Subcontract with SGS Axys Laboratory.  Laboratory analysis of a suite 
of Contaminants of Emerging 
Concern (CECs) in fish tissue. 

Electronic data deliverables in 
CEDEN templates submitted by 
lab to ASC.  
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Task Subtask Expense 
Type 

Budget Description Budget Justification Deliverables 

7. CEC Pilot 
Study Year 1 

H. CECs in fish 
data 
management 
and quality 
assurance 

Labor $12,351 as above 10 hours for data services 
manager,  
61 hours for data analysts, 
and  
22 hours for QA officer. 

Fish chemistry data uploaded to 
CEDEN 

S. Sample 
Shipping 

Direct 
Expense 

$350 Shipping of samples fish tissue sample to 
analytical lab. 

Cost to ship (FedEx or 
equivalent):  
(1)Fish tissue from MLML to 
Axys 

 

 
 



FY19-20 Delta RMP Detailed Workplan and Budget 

22 

Science Advisors 
This year’s workplan includes a $5,000 budget to cover honoraria and travel for up to 4 
independent science advisors. Having advisors work with the Program over multiple years is 
efficient because they will become familiar with the Program and be able to help with adaptive 
management and review technical reports. The Bay RMP uses this approach to have ongoing, 
independent peer review of plans and final reports. The science advisor program is not a formal 
program review. Nor do we expect a great deal of written material in the form of reports or 
papers. 

At its May 11, 2018 meeting the Steering Committee requested additional details and a strategy 
on how we will work with our advisors and engage their expertise. The section below provides 
the job description that we shared with nominated advisors, and outlines a process to gather 
input from the advisors in FY19-20.  

Job Description 

The Delta RMP seeks to work with scientists who can lend their expertise according to our 
needs and their skills and interest. This includes reviewing proposed monitoring plans, draft 
reports, and other program documents and give comments on how they can be improved to 
better support the goals of the Delta RMP. We would like to have advisors attend one meeting 
per year in person, it could be a meeting of our Technical Advisory Committee, which is a 
single day usually from 10 am to 4, or a technical subcommittee meeting, which are typically a 
maximum of 3 to 4 hours long. Further, we would also expect advisors to be available for 
infrequent, and informal, consultations with program staff to answer questions or discuss 
technical matters by phone and email. It is difficult to give an exact estimate for time 
commitment but will likely be on the order of 5 – 15 hours per quarter.  

The science advisor program is not a formal program review. Nor do we expect a great deal of 
written material in the form of reports or papers. 

In the winter of 2017, the SC and TAC agreed that the program’s greatest need was for  
statistical expertise. Beyond this, the SC and TAC identified three other areas of support: 
Environmental Statistics/Large Scale Monitoring Programs, Monitoring Design/Interpretation of 
Data, and Ecosystem Level Effects. Members of the TAC, SC, and technical subcommittees were 
asked to nominate advisors. In May 2018, the SC confirmed the following advisors (one of them 
later declined):  

• Statistics and Monitoring Design 
1) Dr. Neal Willits, UC Davis 
2) Dr. Thomas Grieb, TetraTech 
3) Steve Saiz, Central Valley Regional Water Quality Control Board 

• Toxicity / Pesticides / Contaminants 
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1) Dr. Lisa Nowell, USGS 
2) Dr. Gary Cherr, UC Davis 

Plan for Engaging Advisors 

During the 2019 - 2020 fiscal year, the Science Advisors will be asked to provide input on: 

1. Draft reports when they are sent to the TAC (ongoing) 
2. Draft Pesticides Interpretive Report (fall 2019) 
3. Proposed studies for FY20-21 (spring 2020) 
4. Attend and participate in our Multi-Year Planning Workshop (summer/fall 2019) 

For the FY20-21 proposed studies, the advisors will be asked to review proposals and attend the 
TAC meeting or technical subcommittee meetings where proposals are discussed. 

Subcontractors 
Table 8 lists the subcontractors included in the Delta RMP FY19-20 workplan. The contractors 
and service providers listed below are experienced and familiar with the Delta RMP and the 
program’s needs. Per the Delta RMP Charter, sole source justifications are provided in 
Appendix E for the subcontracts greater than $50,000.  
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Table 8. Delta RMP Subcontractors in FY19-20 

Contractor Task Services Budget 
amount 

McCord Environmental 2B TAC Co-Chair, meeting facilitation, 
coordination with stakeholders 

$38,955 

Science Advisors 2E Not technically subcontractors, but 
categorized this way for budgeting 
and accounting: Honoraria for science 
advisors 

$5,000 

Moss Landing Marine 
Laboratory 

5A Mercury Monitoring – field sampling 
and laboratory analysis 

$222,394 

U.S. Geological Survey 
Pesticide Fate Research 
Group (PFRG) 

6A Field sampling and laboratory analysis 
for pesticides 

$79,477 

BSA Environmental 
Services 

4A Phytoplankton and zooplankton 
enumeration 

$30,000 

Applied Marine Sciences, 
Inc. 

4A Phytoplankton growth evaluations $103,000 

Resource Management 
Associates 

4A Numeric modeling of proportional 
water volumes and mixing 

$125,688 

Moss Landing Marine 
Laboratory  

7C Fish collection for the CEC Pilot study $14,360 

SGS Axys Laboratory 7D Analysis of fish tissue for PBDEs and 
perfluorinated compounds.  

$7,260 

TOTAL   $626,134 
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In-Kind Contributions 
Financial reporting for the Delta RMP only includes funds managed by ASC. However, we 
carefully track in-kind contributions to the program. The success of the program relies on 
leveraging valuable contributions from partner agencies. Table 9 shows the value of planned in-
kind contributions to the Delta RMP during FY19-20. 

Table 9.  Planned in-kind contributions to the Delta RMP in FY19-20. 

Agency Description Value 

U.S. Geological Survey (USGS, 
Pesticide Fate Research Group, 
PFRG) 

Matching funds for pesticide monitoring project 
(10% of labor and travel)  

$6,975 

Moss Landing Marine Laboratory 
(MLML)  

Cost share for mercury field sampling and 
laboratory analysis to cover staff time, equipment, 
and supplies 

$25,000 

State Water Resources Control 
Board, Surface Water Ambient 
Monitoring Program (SWAMP) 

Direct funding to the Aquatic Health Program 
Laboratory at UC Davis covering aquatic toxicity 
laboratory testing 

$164,020 

State Water Contractors and 
Metropolitan Water District of 
Southern California 

Direct funding to San Francisco State University to 
analyze zooplankton growth and condition, as part 
of the Sacramento River Nutrient Change Study 

$170,000 

Regional San Discrete water quality sampling performed as part of 
the Sacramento River Nutrient Change Study 

$211,635 

US Bureau of Reclamation Funding to the USGS for high frequency data 
collection and mapping, as part of the Sacramento 
River Nutrient Change Study 

$150,000 

USGS California Water Science 
Center 

Use of boat and equipment for high frequency data 
collection and mapping, as part of the Sacramento 
River Nutrient Change Study 

$60,000 

US Army Corps of Engineers Direct funding to USGS to cover a portion of the 
costs of pesticide sample collection and analysis.  

$50,000 

Total 
 

$837,630 
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Overall Delta RMP FY19-20 Budget 

The programmatic and scientific budgets for the Delta RMP are shown together in Table 10 on 
the next page.  
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Table 10. Delta RMP FY19-20 Overall Budget 

Task Subtask 
Direct 
Expense Labor Subcontracts 

Grand 
Total 

1. Core Functions A. Program Planning  $46,714  $46,714 
 B. Contract and Financial Management  $55,000  $55,000 

1. Core Functions Total   $101,714  $101,714 
2. Governance A. SC meetings $2,000 $31,000  $33,000 

 B. TAC meetings  $2,000 $31,000 $38,955 $71,955 
 C. Technical Subcommittees  $38,000  $38,000 
 D. Multi-Year Planning Workshop $750 $7,250  $8,000 
 E. Science Advisors Honoraria   $5,000 $5,000 

2. Governance Total  $4,750 $107,250 $43,955 $155,955 
3. Quality Assurance A. Quality Assurance Project Plan  $17,500  $17,500 

3. Quality Assurance Total   $17,500  $17,500 
4. Sacramento River Nutrient 
Change Study A. Sacramento River Study   $258,688 $258,688 

4. Sacramento River Nutrient 
Change Study Total    $258,688 $258,688 
5. Mercury Monitoring FY19-20 A Field Sampling and Lab Analysis   $222,394 $222,394 

 
B. Mercury in Water Data Management 
and Quality Assurance  $15,000  $15,000 

 
C. Mercury in Fish Data Management and 
Quality Assurance  $15,000  $15,000 
 D. Mercury Reporting  $30,000  $30,000 

5. Mercury Monitoring FY19-20 
Total   $60,000 $222,394 $282,394 
6. Pesticides Monitoring Water 
Year 2020 

A. Field sample collection and pesticides 
chemical analysis   $79,477 $79,477 

 
D. Pesticides Data Management and 
Quality Assurance  $38,549  $38,549 

6. Pesticides Monitoring Water 
Year 2020 Total   $38,549 $79,477 $118,026 
7. CEC Pilot Study Year 1 C. Fish Sampling   $14,360 $14,360 

 D. Chemical Laboratory Analysis   $7,260 $7,260 

 
H. CECs in fish data management and 
quality assurance  $12,351  $12,351 
 S. Sample Shipping $350   $350 

7. CEC Pilot Study Year 1 Total  $350 $12,351 $21,620 $34,321 
Grand Total  $5,100 $337,364 $626,134 $968,598 
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Attachment A Sacramento River Nutrient Change Study 

See project proposal on following pages.  
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Delta RMP Nutrient Subcommittee FY19/20 Workplan 
Proposal 

Sacramento River Nutrient Change Study Phase 1: Effluent Valve Replacement 
Hold  

 
Investigators: Lisa Thompson and Tim Mussen (Regional San), Mine Berg (Applied 
Marine Sciences), Brian Bergamaschi and Tamara Kraus (USGS), and Wim Kimmerer 
(San Francisco State University) 

Project Description 
This study will track the effects of changes in nutrient loading resulting from a short-term 
wastewater hold at the Sacramento River Wastewater Treatment Plant (SRWTP). In the 
summer of 2019, scheduled wastewater effluent holds will occur during the Effluent 
Valve Replacement (EVR) project, part of the EchoWater upgrade at the SRWTP. 
During an EVR hold, no treated effluent will enter the Sacramento River for a period of 
up to 48 hours. Based on prior research (Kraus et al. 2017) this should create a parcel 
of effluent-free river water over six miles long in the Sacramento River. The impacts of 
short-term changes in nutrient loading will be tracked in parcels of water with and 
without effluent during movement downstream in the Sacramento River and nearby 
channels.  

The project consists of one week-long river sampling campaign, field measurements 
laboratory analyses, numeric modeling, and reporting. The project will use multiple 
methods, including boat-mounted, high frequency monitoring of nutrients and 
fluorescence; discrete sampling for analyses of water quality, phytoplankton and 
zooplankton abundances, clam biomass, and phytoplankton carbon uptake (to 
determine growth rates). Data and hydrodynamic modeling will be used to evaluate the 
response of phytoplankton to a range of nutrient loads and forms, as well as factors of 
light, turbidity, water residence time, and grazing by zooplankton and clams. See the 
end of the document for conceptual model and project hypotheses. 

The project team is targeting an EVR hold in August 2019 for the field work. All data 
review and submissions, data analyses, modeling, and reporting would be complete 
within 18 months of the field work. 

Delta RMP is asked to fund a portion of the project. Regional San will provide staff 
hours and equipment for project oversight, development of the QAPP, collection of 
water samples, and coordination of a final report. Other support is described within the 
task list and budget.  
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Study Area  
The study will occur in the lower Sacramento River and downstream connecting 
channels, including Georgiana Slough and the Mokelumne River (Figure 1). The 
channels in the study area are close enough to the SRWTP that water parcels with or 
without treated effluent can still be detected and tracked in the river water (i.e., prior to 
complete mixing). In the shallower lower Mokelumne River and Georgiana Slough, light 
penetrates a greater proportion of the water column than in the deeper lower 
Sacramento River. Elevated light levels increase the potential for rapid phytoplankton 
growth when other regulating factors are favorable, namely low turbidity, shallow water 
depth or stratification, sufficient nutrient concentrations, and low grazing pressure.  
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Figure 1. Map of the Sacramento-San Joaquin River Delta showing project sampling sites in the lower 
Sacramento River, Georgiana Slough, and North and South Forks Mokelumne River. (Credit: Regional 
San) 

Study Design 
Regional San staff will sample at a total of 12 “grab sample” stations, three along the 
Sacramento River, three along Georgiana Slough, three along the North Fork 
Mokelumne River and three along the South Fork Mokelumne River. The USGS high 
frequency sampling boat will sample these river segments daily during the week of field 
work. At each “grab sample” station, vertical profiles of temperature, pH, electrical 
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conductivity, dissolved oxygen and photosynthetically active radiation (PAR) will be 
taken. Discrete samples will be collected for turbidity, chlorophyll a, picoplankton and 
phytoplankton enumeration, zooplankton enumeration and growth rates, and dissolved 
inorganic nutrient concentrations. If visual survey of a station indicates that potentially 
harmful algal species such as Microcystis sp. are present, the team will collect separate 
water samples for BSA Environmental Services to measure microcystins. Clams will be 
collected using benthic trawls.  

Phytoplankton enumeration will allow examination of any changes in the proportions of 
beneficial and potentially harmful phytoplankton. During the 1-week study, changes in 
phytoplankton growth rates and zooplankton growth rates are expected to be detectable 
and potentially also changes in phytoplankton biomass. Because changes in 
zooplankton abundance would be minimal during this short time period and difficult to 
detect, the study will examine growth of zooplankton.  

River discharge, velocity, and other water-quality characteristics from three of USGS’ 
fixed monitoring stations Freeport (0.2 km upstream of SRWTP) and Walnut Grove and 
Decker Island (29.2 km and 39 km downstream of SRWTP, respectively) will be used to 
plan sampling events and document continuous river conditions. Treated effluent flow 
rate data (hourly averages) will be provided by SRWTP personnel, along with effluent 
water quality data, including daily ammonia (NH4+) and weekly nitrate (NO3-) 
concentrations. 

Tasks and Scope of Work  
This proposal is for the Delta RMP to provide $250,000 for project tasks plus up to 
$30,000 for ASC to manage subcontracts.  
 
All of the project tasks are described below, with tasks proposed for funding by the 
Delta RMP listed first. Funds from sources outside of the Delta RMP for other tasks 
have been secured. Although it would not be funding the entire project, Delta RMP will 
receive updates and final reports for the entire project. Regional San will provide staff 
for preparation and review of submissions of data to be uploaded to CEDEN.  
 

Tasks to be funded by the Delta RMP: 

1. Plankton and Zooplankton Enumerations: This task will be led by Dr. John 
Beaver, BSA Environmental Services, Inc. For discrete water samples, BSA staff 
will identify and count phytoplankton and zooplankton to the lowest taxonomic 
level possible (e.g., family, genus, or species). Three replicate phytoplankton and 
zooplankton samples, and one picoplankton sample will be enumerated per 
station. The purpose of this task is to describe changes to phytoplankton 
abundance and species composition in the river resulting from reduced nutrient 
concentrations, compared to high-nutrient control water.  
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2. Phytoplankton Growth Evaluations: This task will be performed by Dr. Mine Berg, 
Applied Marine Sciences, Inc. (AMS). Onboard the Regional San boat, AMS will 
measure photosynthetically active radiation (PAR) [measure of light availability in 
different parts of the water column], variable fluorescence (Fv/Fm) [a metric of 
photosynthetic activity and health status of photosynthetic cells], and carbon (C) 
uptake by phytoplankton. The purpose of this task is to directly measure 
phytoplankton growth during changes in nutrient conditions. This work will help 
determine when and where growth is occurring and identify if growth changes 
occurred at particular nutrient concentrations.  

 

3. Numeric Modeling of Proportional Water Volumes and Mixing, Subtasks 1-3: This 
task will be performed by Resource Management Associates (RMA) using their 
suite of Delta numerical model applications. The modelers and field researchers 
will be in close contact both before and after the field surveys take place to 
ensure that: the models focus on confluences in the study area where there is 
uncertainty regarding water inflows and tidal fluxes, the field data are collected at 
locations that will assist the modelers in calibrating their models to the water 
movements occurring during the specific week of the field work, and that the field 
researchers have a clear understanding of the modeling results. The purpose of 
this task is to better understand water sources, mixing, transport time and age, 
which will improve interpretation of the data collected. For example, having 
proportions of source waters at each location sampled, along with travel time 
estimates, allows more accurate determination of whether changes in 
phytoplankton biomass and species composition are due to growth, grazing, or 
dilution by tributary inflows.  

a. RMA will estimate the percentage of source waters supplied to Georgiana 
Slough and North and South Forks Mokelumne River during the EVR hold. 
Model calculations will help identify sources of phytoplankton, 
zooplankton, nutrients, and other chemical constituents by identifying the 
proportion of water in each river sample from different sources. Upstream 
sources include SRWTP effluent stream, Sacramento River, Mokelumne 
River and Cosumnes River, and potentially a downstream source from the 
San Joaquin River depending on inflow levels and tidal mixing.  

b. RMA will refine the existing RMA model grid of the study area to improve 
the spatial resolution by increasing the grid dimension from 1-D to 2-D at 
major confluences and other areas of interest. The existing RMA model 
grid is one-dimensional at some confluences, so increasing the grid to two 
dimensions will improve the spatial resolution of the flow and transport and 
stage calibration locally and at selected downstream locations. 
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c. RMA will test and refine model performance of the 2-D grid at the 
confluences of the Sacramento River and Georgiana Slough, the 
Sacramento River and the Delta Cross Channel, and the Delta Cross 
Channel and Snodgrass Slough. The model will be refined using data 
collected by Regional San in this study. Vertical and cross-channel profiles 
of temperature, dissolved oxygen, and electroconductivity measurements 
will be used to test the model’s replications of water mixing.  

d. RMA will use their particle tracking module to calculate particle transport 
through the study area and estimate travel time of parcels of water 
entering the study area from different sources or time points.  

 

Task 3 deliverables will include a final report describing background information 
for the modeling applications, data acquisition, modeling results, and 
interpretation of results. Modeling results will include estimates of source water 
volumes and mixing at sampled locations and times, documentation on grid 
updates and checks of flow and stage calibration, metadata used in modeling 
refinements. Particle-tracking products will be documentation describing the 
particle tracking model set-up, travel time estimates and two movie-style 
visualizations of particle transport. 

Tasks supported by other funds and in-kind contributions:  

4. Zooplankton Growth and Condition: This task will be led by Dr. Wim Kimmerer, 
RTC-SFSU. Dr. Kimmerer and his staff will sample zooplankton while onboard 
the Regional San boat. SFSU staff will determine zooplankton abundance, 
biomass using a FlowCam, and life-stage (copepods) or size (cladocera) 
distributions, and reproductive rates. Zooplankton growth rates will be 
determined by sorting field-collected zooplankton into cohorts by size and 
monitoring their growth in short-term incubations. Analyses will evaluate 
zooplankton abundance, growth, reproduction, and mortality relative to 
environmental and nutrient conditions. They will also collect and analyze samples 
molecularly for identification of foods consumed by the zooplankton.   

5. Discrete water quality sampling: Regional San staff will collect grab samples for 
laboratory analyses of chlorophyll a, dissolved inorganic nutrients, and 
phytoplankton and zooplankton abundance plus associated field measurements 
(temperature, dissolved oxygen, pH, electrical conductivity, and turbidity) aboard 
Regional San’s vessel, the Guardian. Regional San Environmental Laboratory 
staff operate this vessel for monthly Sacramento River water quality compliance 
sampling. Collection of grab samples will be closely coordinated with the high 
frequency data collection to ensure the correct timing of grab samples in parcels 
with and without wastewater.  
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6. High frequency water quality data collection and analyses with mapping: This 
task will be led by Dr. Brian Bergamaschi and Dr. Tamara Kraus, USGS. USGS 
will characterize changes occurring during transport of wastewater-free parcels in 
comparison to associated wastewater-containing parcels down Sacramento 
River and into distributary channels, including characterization of changes in 
nutrients, phytoplankton community, and net ecosystem productivity. High speed 
maps will be made using boat-mounted, flow-through instrumentation system 
collecting continuous, underway measurements of location, time, temperature, 
conductivity, pH, dissolved oxygen, turbidity, beam attenuation, dissolved organic 
matter fluorescence, chlorophyll-a fluorescence and nitrate. Real-time data will 
be used to detect the presence and absence of treated wastewater effluent and 
to quantify wastewater-derived constituent concentrations. A key outcome of the 
high frequency data collection will be nitrogen transformation (e.g., nitrification) 
rates across a range of nutrient concentrations and habitat types.  

7. Laboratory Analyses of Water Samples: Water will be analyzed by the Regional 
San Environmental Laboratory for ammonium, nitrate/nitrate, dissolved 
phosphorus, and dissolved inorganic carbon.  

8. Clam collection and analyses: This task will be led by Dr. Tim Mussen, Regional 
San Environmental Laboratory and Scientific Research Section. Dr. Mussen and 
a Regional San intern will conduct clam enumerations (counts and biomass) and 
use these data to calculate clam grazing rates.  

9. Reports and manuscripts: This task will be led by Dr. Lisa Thompson, in 
collaboration with the rest of the Project Team. Products will include quarterly 
progress reports and a final project report/manuscript. Regional San will also 
coordinate and ensure preparation of a QAPP for all components of the project. 
QAPP components for Delta RMP-funded activities can be excerpted and copied 
into the Delta RMP QAPP. Water quality, phytoplankton, zooplankton, and clam 
data collected during this project will be subjected to quality assurance/quality 
control review and then submitted for upload to CEDEN using the Chemistry, 
Field Collection, and Taxonomy templates. 

Relevance to Delta RMP Management and Assessment Questions 
This proposal directly addresses the following Delta RMP Management and 
Assessment Questions. Specific information gaps identified in the Delta Nutrient 
Research Plan (DNRP, CVRWQCB 2018) are listed on pg 10.  
Status and Trends –Questions 1 and 1.C 
1. How do concentrations of nutrients (and nutrient-associated parameters) vary 

spatially and temporally? 
C. Are there important data gaps associated with particular water bodies within the 

Delta subregions 
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10. Explanation: Previous study of a wastewater hold did not investigate effects in 
channels other than the Sacramento River. 

11.  

12. Sources, Pathways, Loadings and Processes – Questions 1, 1.A, and 2A 
1. Which sources, pathways, and processes contribute most to observed levels of 

nutrients?  
A. How have nutrient or nutrient-related source controls and water management 

actions changed ambient levels of nutrients and nutrient-associated parameters? 
 

2. How are nutrients linked to water quality concerns such as harmful algal blooms, low 
dissolved oxygen, invasive aquatic macrophytes, low phytoplankton productivity, and 
drinking water issues? 
A. Which factors in the Delta influence the effects of nutrients on the water quality 

concerns listed above? 
Explanation: The project will track the effects of a significant change in nutrient loading 
from wastewater. Comparisons among channels and with/without SRWTP effluent will 
allow examination of factors of light availability and water residence time.  

Forecasting Scenarios  
How will nutrient loads, concentrations, and water quality concerns from Sources, 
Pathways, Loadings & Processes Question 2 respond to potential or planned future 
source control actions, restoration projects, water resource management changes, and 
climate change? 
 
Explanation: The project is an opportunity to examine effects of a major change in 
nutrient loads. On an annual average basis, current nitrogen loads from Regional San 
and the Sacramento River upstream of Regional San are 14,000 and 18,500 kg N/day, 
respectively. In fall, when the project monitoring will occur, the difference will be more 
marked as Sacramento River upstream nitrogen loads are lower than the yearly 
average.  
 
Effectiveness Tracking 
How did nutrient loads, concentrations, and water quality concerns from Sources, 
Pathways, Loadings & Processes Question 2 respond to source control actions, 
restoration projects, and water resource management changes? 
 
Explanation: The project is a preview of nutrient changes expected due to the Regional 
San EchoWater upgrade. The project uses an adaptive management approach to 
monitoring by utilizing pre-planned infrastructure changes to field-test hypotheses of 
effects of the upgrade.  
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Budget 

Task Description  Proposal to 
Delta RMP 1 

Other 
funding and 

in-kind 
secured 

1 Phytoplankton and zooplankton enumeration (BSA 
Environmental Services)  $30,000 $0  

2 Phytoplankton growth evaluations (Applied Marine 
Sciences, Inc).  $103,000 $0  

3 Numeric modeling of proportional water volumes 
and mixing (Resource Management Associates) $125,688 $0  

4 Zooplankton growth and condition (San Francisco 
State University) 2 $0 $170,000 

5 Discrete water quality sampling (Regional San) 3 $0 $211,635 

6 High frequency data collection and mapping 
(USGS) 4 $0 $210,000 

7 Laboratory analyses of water samples (Regional 
San) $0  (within Task 

5) 

8 Clam collection and analyses (Regional San) $0  (within Task 
5) 

9 Reporting and manuscripts (Regional San and 
project team) $0  (within Task 

5) 
  Project totals $258,688 $591,635 

1. Proposal calls for Delta RMP support up to $250,000 plus contract administration. 

2. Task supported by State Water Contractors and Metropolitan Water District 

3. Applied Marine Sciences and SFSU will have staff on Regional San boat to collect 
data and samples for tasks 2 and 4, respectively.  

4. Task supported by USGS ($60,000 for in-kind boat and equipment resources) and 
US Bureau of Reclamation ($150,000). 
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Supporting Information  
Background - Best Available Science and Conceptual Models 
Water and nutrients from the Sacramento River enter Georgiana Slough, and, via the Delta Cross 
Channel, the North Fork Mokelumne River and South Fork Mokelumne River, providing an opportunity 
to test the effects of changes in water transit time, depth, light, and nutrient loading on phytoplankton 
and zooplankton productivity and biomass. High frequency boat mapping, performed by the USGS in 
support of the Delta Regional Monitoring Program, is able to detect patterns in numerous aquatic 
variables in these side channels, including nutrient concentrations, turbidity, and chlorophyll a. 
Biogeochemical model predictions (Zhang et al. 2018) suggest that EchoWater Project upgrades to the 
SRWTP will result in substantial changes in nutrient concentrations in these side channels. During the 
EVR holds the load of ammonia and nitrate from SRWTP will be zero, providing an opportunity to 
investigate the potential impacts of nutrient load reductions that are lower than those mandated in 
SRWTP’s current NPDES permit. 

Under our conceptual model, the factors of transit time, light, and nutrient loading will result in 
different outcomes for phytoplankton productivity and biomass occurring in the side channels compared 
to those living in the mainstem Sacramento River. In the mainstem Sacramento River, where water 
depth is sufficient to make light limiting to phytoplankton growth (AMS 2017), we predict that 
decreased nutrient loading will have little effect on phytoplankton biomass or the higher levels of the 
aquatic food web (Figure 2). However, in the side channels, where a combination of decreased depth, 
increased transit time, and decreased turbidity may increase light availability (i.e., euphotic zone depth), 
we predict that phytoplankton productivity and biomass will be regulated by nutrient availability. Under 
scenarios with lower nutrient loading, we would expect to see less phytoplankton growth and biomass 
than under the current loading scenario. The diagrams in Figure 2 assume that nutrient loading from 
other sources upstream of Freeport are constant across situations, and that during the summer SRWTP 
effluent is a high proportion of the total nutrient load to the Sacramento River. The diagrams assume a 
time frame of days, during which increases in phytoplankton and zooplankton growth rates would be 
detectable, and potentially also changes in phytoplankton biomass. However, changes in zooplankton 
abundance and clam biomass would be minimal during this short time period and difficult to detect. 
These diagrams do not make an assumption about whether increased phytoplankton biomass would be 
in the form of beneficial or harmful algal species, but we would be able to observe any changes through 
the high frequency boat mapping surveys, and through phytoplankton enumerations (species counts 
and biomass). Changes in nutrient loading from SRWTP will be apparent in the mainstem Sacramento 
River, but are unlikely to manifest in changes in phytoplankton response until the water reaches the 
river side channels, where other key factors, namely depth, transit time, and euphotic zone depth are 
more favorable for phytoplankton growth.  

This project, termed “Sacramento River Nutrient Change Study Phase 1” will generate useful stand-alone 
information. Furthermore, the Phase 1 project is part of a larger proposal to study impacts of other 
events that change nutrient loads. These events include steps in SRWTP upgrade process and operation 
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of Delta cross-channel gates. The project design makes use of these already-planned operations to 
conduct adaptive management experiments to inform future nutrient management in the Delta.1  

 

 

Figure 2. Food web diagrams showing potential nutrient load (focusing on dissolved inorganic nitrogen, 
DIN) and biomass transfer under four situations: (1) Current effluent nutrient loading, (2) No effluent 
loading, as will occur during Effluent Valve Replacement holds, (3) Current loading plus increased light 
availability, and (4) No effluent loading plus increased light availability. The thickness of each arrow 
indicates the amount of nutrients or biomass transferred through the food web, relative to the other 
situations. The font size of the text shows biomass at each trophic level relative to the other situations. 
Outcomes for nutrient loading scenarios BNR Part 1 and BNR Part 2 are anticipated to be intermediate 
to the more extreme contrast between current effluent nutrient loading and the EVR no effluent loading 
scenario. 

Questions and Hypotheses to be addressed in Phase 1 and future phases 
Question 1: Will a substantial reduction in DIN concentrations have a positive, neutral, or negative effect 
on desirable phytoplankton growth in the Delta?  

Hypothesis 1: A substantial reduction in DIN concentration will have a neutral impact on 
phytoplankton growth in the Delta. 

                                                           
1 Operational changes envisioned for investigation in future phases of the Sacramento River Nutrient Change 
Study:  

(1) In the summer of 2020, there will be a moderate reduction in Sacramento River nutrient concentrations 
when roughly half of the EchoWater Project Biological Nutrient Removal (BNR) process is initiated. 

(2)  In the summer of 2021, the EchoWater Project BNR process will be fully operational, which will further 
reduce average nutrient concentrations in the Sacramento River. 

(3) In early spring 2020, near the end of the seasonal winter closure of the Delta Cross Channel, there may be 
a long slow drawdown of nutrient concentrations by phytoplankton and denitrification in the Mokelumne 
River. 
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Question 2: How will low and high irradiance combined with a substantial reduction in DIN 
concentrations impact phytoplankton growth in the Delta?  

Hypothesis 2A: A substantial reduction in DIN concentration will have a neutral impact on 
phytoplankton growth in the Delta under low irradiance.  

Hypothesis 2B: A substantial reduction in DIN concentration will have a negative impact on 
phytoplankton growth in the Delta under high irradiance. 

Question 3: How will increased residence time combined with a substantial reduction in DIN 
concentrations impact phytoplankton growth and biomass accumulation in the Delta? 

Hypothesis 3A: A substantial reduction in DIN concentration will have a neutral impact on 
phytoplankton growth in the Delta under low residence time.  

Hypothesis 3B: A substantial reduction in DIN concentration will have a negative impact on 
phytoplankton growth in the Delta under high residence time. 

Question 4: How will grazing pressure change and impact phytoplankton biomass accumulation with 
increased irradiance and water residence times under high and low nutrient scenarios? 

Hypothesis 4A: Under low residence time and low irradiance, grazing pressure will not impact 
phytoplankton biomass accumulation with either low or high DIN concentrations.  

Hypothesis 4B: Under high irradiance and low residence time, grazing pressure will not impact 
phytoplankton biomass accumulation with either low or high DIN concentrations.  

Hypothesis 4C: Under high residence time and high irradiance, grazing pressure will negatively 
impact phytoplankton biomass accumulation with high DIN concentrations but not with low DIN 
concentrations. 

 

Relevance to Delta RMP Management Driver – Delta Nutrient Research 
Plan 
This proposal addresses key scientific uncertainties and fills important information gaps identified in the 
Delta Nutrient Research Plan (DNRP, CVRWQCB 2018. Specifically, this project will address, in part, six 
management sub-questions posed in the DNRP. 
1. What are the main factors affecting potential nutrient-related effects and how does the relative 

importance of these factors vary with space and time? (Delta Nutrient Research Plan, Table 1, p. 
23) 

2. What are the important processes that transform nutrients in the Delta and what are the 
rates at which these processes occur? (Delta Nutrient Research Plan, Table 1, p. 23) 

3. Can nutrient management in the northern Delta (e.g., Yolo Bypass, Sacramento River, and 
Sacramento Deep Water Ship Channel) increase abundance or nutritional quality of pelagic 
phytoplankton? (Delta Nutrient Research Plan, Table 1, p. 23) 

4. What is the level and type of change in nutrients needed to affect change in HABS, 
macrophytes, or phytoplankton abundance? (Delta Nutrient Research Plan, Table 1, p. 23) 
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5. What are the most likely alterations in nutrient conditions due to climate change, Delta 
habitat restoration, and changes in nitrogen forms and loads? (Delta Nutrient Research Plan, 
Table 1, p. 24) 

6. What nutrient levels are needed to support adequate primary productions and a healthy 
food web, particularly for endangered fish species? (Delta Nutrient Research Plan, Table 1, p. 
24) 
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Attachment B Mercury Monitoring 

The Delta RMP Steering Committee approved funding for Option A described in the proposal 
on the following pages. This option includes monitoring for: 
 

• Monitoring of sportfish (bass) annually at 7 site 
• Monitoring of water at 8 sites during 4 months and 6 sites during four months. 
• No sediment sampling in FY19-20 
• Oversight, coordination, data management and reporting. 
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Summary of Mercury Proposal for FY19/20 (Year 4 
of Delta RMP Mercury Monitoring) 
 Continued monitoring of methylmercury in Delta fish and water is proposed to address 
the highest priority information needs related to revision and implementation of the 
Methylmercury TMDL (re-opening of the TMDL is scheduled for 2020). The window for 
inclusion of new data in the TMDL revision could close as soon as December 2019. Monitoring 
with the current design is proposed to continue through October 2019. During the second half 
of the fiscal year (January-June 2020) a transition to a second phase of monitoring is proposed. 
The second phase would address the critical need for continued monitoring of subregional 
trends in fish and water, and would add a monitoring element focused on assessing the 
subregional impact of habitat restoration projects on methylmercury impairment.  

 Three monitoring elements are proposed.  

1. Subregional trends in bass - Continued annual monitoring of methylmercury in black 
bass at seven stations (distributed among the TMDL subregions) will firmly establish 
baseline concentrations and interannual variation in support of monitoring of long-term 
trends as a critical performance measure for the TMDL. This design will be re-evaluated 
after completion of a 10-year period (2014-2023). 

2. Subregional trends in water - Continued monitoring of methylmercury in water at six 
stations on a near-monthly basis during the biologically-relevant time period (Mar-Oct) 
will further solidify the linkage analysis (the quantitative relationship between 
methylmercury in water and mercury in sport fish) in the TMDL and be valuable in 
verifying trends and patterns predicted by numerical models of methylmercury 
transport and cycling being developed for the Delta and Yolo Bypass by the California 
Department of Water Resources (DWR) and the USGS. These models will allow testing 
of various land and water management scenarios. 

3. Restoration monitoring - Annual monitoring methylmercury in black bass and prey fish 
at new stations (seven for black bass and 16 for prey fish) located near habitat 
restoration projects will assess the subregional impact of the projects on impairment. 
The San Francisco Bay Regional Water Board has obtained $30,000 for monitoring 
methylmercury impacts of a restoration project on Winter Island in the West Delta and is 
interested in coordinating with the Delta RMP.  
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 At the level of funding allocated in the Multi-Year Plan ($290,000), the design would 
include: 

• Subregional trends in bass; 
• Subregional trends in water (8 stations, 4 events from Jul – Oct 2019; 6 stations, 4 events 

from Mar-Jun 2020) 
• An interpretive report on the 3.5 years of monitoring to date that would inform the 

TMDL revision  

 At an increased funding level (Multi-Year Plan amount plus 25%, or $360,000), the 
design would include: 

• All elements from the $290,000 funding level; and 
• Initiation of baseline restoration monitoring in three Delta tidal wetland restoration 

areas, with seven added black bass stations and 16 added prey fish stations.  
 
 At a decreased funding level (Multi-Year Plan amount minus 25%, or $220,000), the 
design would include: 

• Subregional trends in bass; 
• Subregional trends in water (reduced level) (8 stations, 4 events from Jul – Oct 2019; 6 

stations, 2 events from Mar-Jun 2020); and 
• No interpretive report on the 3.5 years of monitoring to date. 

Management Drivers Addressed 

 Mercury monitoring addresses the Delta Methylmercury TMDL, which establishes goals 
for cleanup and calls for a variety of control studies and actions.  

Management and Assessment Questions Addressed 

 The management and assessment questions addressed by each of the methylmercury 
monitoring elements are indicated in Table 1. In addition, the combination of water and fish 
monitoring addresses a critical data need for management that is not captured in the current set 
of questions for the Program: data to strengthen the linkage analysis that is a key component of 
the technical foundation for the TMDL. 

Data Quality Objectives/Null Hypothesis 

 The initial and preliminary data quality objective (DQO) for subregional bass trend 
monitoring is the ability to detect a trend of mercury in fish tissue of 0.040 ppm/yr. This DQO 
can be refined when additional data are available. The null hypothesis is that there is no trend. 
MQOs are identical to those used in other mercury studies throughout the state and the country 
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for determinations of impairment and trend detection. These MQOs generally call for indices of 
accuracy and precision to be within 30% of expected values.  

 The subregional water monitoring is primarily being collected to solidify understanding 
of the correlation of fish methylmercury with aqueous methylmercury (i.e., the linkage analysis) 
and to provide essential input data for the models being developed by DWR and USGS. 
Hypothesis testing will not be a primary use of the water data. 

 The restoration monitoring with bass and prey fish will focus on the same kind of trend 
evaluation described for subregional bass trend monitoring above, and the same considerations 
apply.  
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Table 1. Delta RMP mercury management and assessment questions addressed by each mercury monitoring element. Questions highlighted 
in yellow were identified by the Steering Committee as the highest priority for initial studies. 

 
Type Core Management Questions Assessment Questions Sub-Questions Subregional 

Trends in 
Bass 

Subregional 
Trends in 

Water 

Restoration 
Monitoring 

Status and 
Trends 

Is there a problem or are there signs of a problem ? 
a. Is water quality currently, or trending towards, 

adversely affecting beneficial uses of the 
Delta? 

b. Which constituents may be impairing 
beneficial uses in subregions of the Delta? 

c. Are trends similar or different across different 
subregions of the Delta? 

1. What are the status and trends in 
ambient concentrations of total 
mercury and methylmercury 
(MeHg) in fish, water, and 
sediment, particularly in subareas 
likely to be affected by major 
sources or new sources (e.g., large-
scale restoration projects)? 

A. Are trends over time in MeHg in 
sport fish similar or different 
among Delta subareas? 

 

X   

B. Are trends over time in MeHg in 
water similar or different 
among Delta subareas?  X  

Sources, 
Pathways, 
Loadings, and 
Processes 

Which sources and processes are most important 
to understand and quantify? 

a. Which sources, pathways, loadings, and 
processes (e.g., transformations, 
bioaccumulation) contribute most to 
identified problems? 

b. What is the magnitude of each source 
and/or pathway (e.g., municipal 
wastewater, atmospheric deposition) 

c. What are the magnitudes of internal 
sources (e.g., benthic flux) and sinks in 
the Delta? 

1. Which sources, pathways, and 
processes contribute most to 
observed levels of MeHg in fish? 

A. What are the loads from 
tributaries to the Delta 
(measured at the point where 
tributaries cross the boundary of 
the legal Delta)? 

 X  

B. How do internal sources and 
processes influence MeHg levels 
in fish in the Delta? 

X X X 

C. How do currently uncontrollable 
sources (e.g., atmospheric 
deposition, both as direct 
deposition to Delta surface 
waters and as a contribution to 
nonpoint runoff) influence 
MeHg levels in fish in the Delta? 

   

Forecasting 
Scenarios 

a. How do ambient water quality conditions 
respond to different management scenarios? 
b. What constituent loads can the Delta assimilate 
without impairment of beneficial uses? 
c. What is the likelihood that the Delta will be 
water quality-impaired in the future? 

1. What will be the effects of in-
progress and planned source 
controls, restoration projects, and 
water management changes on 
ambient methylmercury 
concentrations in fish in the Delta? 

 

X X X 

Effectiveness 
Tracking 

a. Are water quality conditions improving as a 
result of management actions such that beneficial 
uses will be met? 
b. Are loadings changing as a result of management 
actions? 

 
[none] 

 

X X X 
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Monitoring to Support Implementation of the 
Methylmercury TMDL 

Background and Motivation 

 Concentrations of methylmercury in fish from the Delta exceed thresholds for protection 
of human and wildlife health. The Methylmercury TMDL (Wood et al. 2010) is the driver of 
actions to control methylmercury in the Delta, establishing water quality goals and directing 
various discharger groups to conduct monitoring and implement measures to minimize 
methylmercury impairment of beneficial uses.  

 The TMDL established three water quality objectives for methylmercury in fish tissue: 
0.24 ppm in muscle of large, trophic level four (TL4) fish such as black bass (“black bass” 
includes largemouth, smallmouth, and spotted bass); 0.08 ppm in muscle of large TL3 fish such 
as carp; and 0.03 ppm in whole TL2 and TL3 fish less than 50 mm in length. Furthermore, the 
TMDL established an implementation goal of 0.24 ppm in largemouth bass at a standard size of 
350 mm as a means of ensuring that all of the fish tissue objectives are met. Largemouth bass are 
widely distributed throughout the Delta and are excellent indicators of spatial variation due to 
their small home ranges. Past data for largemouth bass were a foundation for the development 
of the TMDL, including the division of the Delta into eight subregions. Monitoring of 
largemouth bass in these subregions therefore provides the most critical performance measure 
of progress in addressing methylmercury impairment in the Delta.  

 The TMDL describes a statistically significant relationship between the annual average 
concentration of methylmercury in unfiltered water and average mercury in 350 mm 
largemouth bass when data are organized by subregion. This linkage provides a connection, 
essential for management, between methylmercury inputs from various pathways (e.g., 
municipal wastewater, municipal stormwater, agricultural drainage, sediment flux in open 
waters, and wetland restoration projects) and impairment of beneficial uses. Because of this 
linkage, the TMDL established an implementation goal of 0.06 ng/L of unfiltered aqueous 
methylmercury. In response to TMDL control study requirements, the Department of Water 
Resources (DWR) is leading development of numerical methylmercury transport and cycling 
simulation models for the Delta and Yolo Bypass. Monitoring of aqueous methylmercury is 
therefore needed to:  

1) better quantify the fish-water linkage that is the foundation of the TMDL,  
2) evaluate attainment of the TMDL implementation goal,  
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3) support calculations of mercury and methylmercury loads and mass balances, 
4)  support development of mercury models for the Delta and Yolo Bypass, and 
5)  support evaluation of the fish data by providing information on processes and trends.  

 In FY 2016/2017 the Delta RMP initiated a methylmercury monitoring program for fish 
and water. Largemouth bass were collected in late summer 2016 (September) from six stations 
distributed across the subregions. Quarterly sampling of methylmercury and mercury (and 
ancillary parameters) in water at five stations began in August 2016.  

 In FY 2017/2018, methylmercury monitoring of fish and water continued. Funding was 
allocated to sample fish at six stations and water at six stations for eight months. The eight 
months to be sampled were to be the March-October period used for the linkage analysis in the 
TMDL. In late 2017, the Mercury Subcommittee decided, based on data needs related to a 
Regional Board decision to revise the TMDL in 2020, that a more optimal use of the available 
funds would be to shift to sampling water at eight stations (adding stations in the West Delta 
and at the export pumps) and to add sampling in January and February (Table 2). This design 
would provide information to update the methylmercury mass balance for the Delta by 
sampling two export stations (in the West Delta and at the pumps) and sampling during high 
flows in the winter. The FY 2017/2018 plan also included funds for quarterly sediment sampling 
to support the DWR methylmercury modeling effort, and any future methylmercury modeling. 

 In FY 2018/2019, the design that was established in the latter part of FY 2017/2018 was 
continued, with sampling of fish at seven stations in August/September and sampling of water 
at eight stations monthly during the biologically-relevant period (March-October) plus two high 
flow months (January and February of 2019) to inform the loads assessment (Table 2). Sediment 
sampling was discontinued due to funding limitations.  

Proposed Approach for FY 2019/2020 

 The window for inclusion of new data in the TMDL revision is planned to close in 
December 2019. Monitoring with the current design is proposed to continue through October 
2019. An interpretive report covering the first 3.5 years of monitoring (from August 2016 to 
October 2019) will be prepared in December 2019 to inform the TMDL deliberations. During the 
second half of the fiscal year (January-June 2020) a transition to a second phase of monitoring is 
proposed. The second phase would add a monitoring element focused on assessing the 
subregional impact of habitat restoration projects on methylmercury impairment.  
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 Three monitoring elements are proposed for the second phase of Delta RMP 
methylmercury monitoring.  

1. Subregional trends in bass - Continued annual monitoring of methylmercury in black 
bass at seven stations will firmly establish baseline concentrations and interannual 
variation in support of monitoring of long-term trends as a critical performance measure 
for the TMDL. This design will be re-evaluated after establishment of a 10-year time 
series. 

2. Subregional trends in water - Continued monitoring of methylmercury in water on a 
near-monthly basis will further solidify the linkage analysis (the quantitative 
relationship between methylmercury in water and mercury in sport fish) in the TMDL. It 
will also be valuable in verifying trends and patterns predicted by a numerical model of 
methylmercury transport and cycling being developed for the Delta and Yolo Bypass by 
the California Department of Water Resources (DWR). This model will allow testing of 
various land and water management scenarios. The need for continuation of this 
monitoring, including the duration and the level of effort, will be assessed as part the 
interpretive report on phase 1 of the monitoring. 

3. Restoration monitoring - A new element of annual monitoring methylmercury in black 
bass and prey fish at new stations located near habitat restoration projects will assess the 
subregional impact of the projects on impairment. The San Francisco Bay Regional 
Water Board (Region 2) has obtained $30,000 for monitoring methylmercury impacts of 
a restoration project on Winter Island in the West Delta and is interested in coordinating 
with the proposed Delta RMP monitoring. This monitoring should begin with a level of 
effort that is sufficient to detect the potential subregional impact of restoration projects, 
and could be tapered off over time if the results indicate a lack of impact.  

Applicable Management Decisions and Assessment Questions 

 The Delta Methylmercury TMDL is the embodiment of management decisions for 
methylmercury in the Delta, establishing goals for cleanup and calling for a variety of control 
studies and actions. With providing information to support TMDL implementation in mind, the 
Mercury Subcommittee carefully considered the assessment questions articulated by the 
Steering Committee and Technical Advisory Committee for mercury.  

 The Delta RMP management and assessment questions addressed by each of the 
methylmercury monitoring elements are indicated in Table 1. In addition, the combination of 
water and fish monitoring addresses a critical data need for management that is not captured in 
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the current set of questions for the Program: data to strengthen the linkage analysis that is a key 
component of the technical foundation for the TMDL. 

 Monitoring of subregional trends in bass is addressing questions relating to Status and 
Trends, Forecasting, and Effectiveness Tracking. Status and Trends Question 1A is a high 
priority for managers that relates to the TMDL, and is a primary driver of the sampling design 
for subregional bass trend monitoring. Annual monitoring of bass mercury is urgently needed 
to 1) firmly establish a baseline for each Delta subregion and 2) to characterize the degree of 
interannual variation, which is essential to designing an efficient monitoring program for 
detection of long-term trends. In addition to addressing status and trends, this monitoring will 
provide an essential foundation for Forecasting Scenarios (past trends are a starting point for 
projecting future conditions) and Effectiveness Tracking (evaluating whether water quality is 
improving at the subregional scale as a result of management actions). 

 Monitoring of subregional trends in water is addressing all of the major categories of 
Delta RMP management questions (Status and Trends; Sources, Pathways, Loadings, and 
Processes [SPLP]; Forecasting Scenarios; and Effectiveness Tracking). Data on concentrations of 
methylmercury in water are valuable as an indicator of Status and Trends as they can be 
compared to the TMDL implementation goal of 0.06 ng/L of unfiltered aqueous methylmercury. 
The use of water data to update the mass budget addresses SPLP Question 1A and is a key 
element of the TMDL. Aqueous methylmercury concentrations are essential input and 
validation data for the models that DWR and USGS are developing for the Delta that will 
elucidate the processes affecting methylmercury patterns and allow forecasting and testing of 
various water management scenarios (DiGiorgio et al. 2016; Windham-Myers et al., 2016). 
Water concentration data will also be valuable in Effectiveness Tracking, allowing assessment of 
status relative to the implementation goal and of changes in loading in the context of the overall 
mass budget for the Delta. 

 Monitoring of subregional trends in bass and water will also provide information on the 
influence of climate, hydrology, and ecology. For example, the first two years of monitoring 
have already spanned the end of a prolonged drought and a high flow year, providing an 
opportunity to examine the impact of extreme variation in flow on methylmercury 
concentrations in fish and water.  

 Restoration monitoring will address questions relating to SPLP, Forecasting Scenarios, 
and Effectiveness Tracking. The basic concern with restoration projects is that they may enhance 
net methylmercury production within the Delta ecosystem, and represent an internal source 
that increases as the projects proceed (SPLP Question 1B) – restoration monitoring will track 
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whether this occurs or not. Restoration monitoring will yield insights into which types of 
projects, if any, impact net methylmercury production and food web accumulation (Forecasting 
Scenarios Question 1) and whether internal loadings change and ambient water quality shows 
net improvement as a result of restoration projects (Effectiveness Tracking).  

Approach 

Subregional Trends in Bass 
Design 7 fixed stations (Figure 1), largemouth bass only 

Key Indicator Annual average methylmercury in muscle fillet of 350 mm largemouth 
bass (or similar predator species), derived through analysis of 16 
individual bass or other predator species at each station 

Parameters Total mercury*, Total length, Fork length, Weight, Sex, Moisture, 
Estimated age  

Frequency Annual 

Schedule Sample in August and September 
Duration Monitor through 2025 and then re-evaluate  
Co-location Water MeHg and Hg 

Other water parameters  

Contractors SFEI (design, data management, reporting), MLML (sample collection, 
chemical analysis, reporting) 

Coordination DWR, USGS (sampling of flow monitoring stations) 

Cost $61,000 

* Total mercury measured as proxy of methylmercury because methylmercury comprises more 
than 90% of the total mercury in sport fish. 

Summary of Results to Date 

 Results from the first year of DRMP methylmercury monitoring are presented in the 
Year One Data Report (Davis et al. 2018) and the Year Two Data Report (in prep). The reports 
provide details on the sample collection and processing, chemical analysis, quality assurance, 
and the results. Highlights of the results are briefly discussed here. 

 Results from the first two rounds of DRMP fish monitoring are presented in Figure 2, 
with data from prior fish sampling in or near these stations provided for context. Time series 
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with more than three observations are available for four of the six stations. The existing time 
series are characterized by a high degree of inconsistency in stations, species, and sampling 
approach over time, highlighting the need to build a consistent dataset for trend evaluation. The 
data do suggest a preliminary answer to management question 1A, and a possible effect of the 
very high flows in 2017. Up through 2016, the data suggested a decline in concentrations at the 
San Joaquin River at Vernalis over the period of record, while concentrations appeared to be 
stable at the other three stations. Therefore, the data give a preliminary indication that trends do 
vary among the Delta subregions. In 2017, concentrations were significantly higher than 2016 at 
four of the six stations, most markedly at the Mokelumne River station, suggesting a possible 
effect of the high flows in that year, again with variation among the subregions in the degree of 
elevation. Additional rounds of consistent sampling are needed to confirm the long-term 
patterns and the potential influence of hydrology in 2017.  

Subregional Trends in Water 
Design 8 fixed stations through October 2019; 6 stations after that (dropping 

the Mallard Island and Mendota Canal stations (Figure 1)  
Key Indicator March-October average total (unfiltered) methylmercury at each 

station 
Parameters Total (unfiltered) methylmercury, filtered methylmercury, unfiltered 

total mercury, filtered total mercury, total suspended solids (TSS), 
chlorophyll a, dissolved organic carbon, volatile suspended solids. 
Field measurements will include dissolved oxygen, pH, and specific 
conductance.  

Frequency 8 events per year  
Schedule Two 4-month blocks (Jul-Oct; Mar-Jun) of monthly samples 

Duration Monitor through FY 19/20 and then re-evaluate  
Co-location Sport fish sampling 

Other water parameters 
Coordination DWR, USGS (sampling of flow monitoring stations)  

Cost $187,000  

 

Summary of Results to Date  

 In this section, we briefly summarize results for March through October average total 
(unfiltered) methylmercury at each station for the first year of sampling. Data for the other 
water quality parameters are presented in the Year One Data Report (Davis et al. 2018) and the 
Year Two Data Report (in preparation-). 



7 

Concentration of MeHg in unfiltered water ranged from 0.044 – 0.385 ng/L. Figure 3 
presents long-term time series of March to October annual averages of unfiltered MeHg 
concentrations for Delta RMP stations. Sacramento River concentrations have remained 
constant with good agreement between historic data and current data. Lower Mokelumne 
results were similar to previously reported values given the large variability of MeHg 
concentrations for this site. Cache Slough MeHg concentrations were in good agreement with 
previously reported values. No historic data are available for Little Potato Slough, but MeHg 
concentrations were consistent with results reported for 2016. Middle River MeHg 
concentrations were within the range of historic data. San Joaquin River 2017 and 2018 MeHg 
concentrations were similar to previously reported values with 2017 on the higher end and 2018 
on the lower end when compared to historic results. Sacramento River at Mallard 2018 results 
were in good agreement with previously reported MeHg concentrations. Delta Mendota Canal 
MeHg concentrations were within the range of previously reported values. 
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Restoration Monitoring 
 
Design 
(Preliminary) 

7 new black bass fixed stations and 16 new prey fish fixed stations 
(Figures 4-6) 

Key Indicator Bass: annual average methylmercury in muscle fillet of 350 mm 
largemouth bass (or similar predator species), derived through analysis 
of 16 individuals at each station 
Prey fish: Annual average methylmercury in whole fish, based on 6 
composites of 10 individuals of the indicator species at each station 

Parameters Total mercury, Total length, Fork length, Weight, Sex, Moisture, 
Estimated age*  

Frequency Annual 

Schedule Bass: sample in August-September 
Prey fish: sample in April – June  

Duration Monitor through 2023 and then re-evaluate  
Co-Location None 
Contractors SFEI (design, data management, reporting), MLML (sample collection, 

chemical analysis, reporting) 

Coordination Coordinated with Region 2 monitoring in the West Delta ($30K over 2 
years in funds from Region 2) 

Cost $122,000 total for the year: $108,000 from Delta RMP; $14,000 from 
Region 2 to cover 4 prey fish sites in and around Winter Island 

* for bass only 
 

 Restoration monitoring will focus on three areas in the Delta where restoration activity 
is concentrated (Figures 4-6). In each of these areas, bass stations and prey fish stations will be 
strategically located. The bass station locations will be selected to detect the potential aggregate 
impact of restoration projects at the subregional scale. Prey fish station locations will be selected 
to a) link specific restoration projects to the trends that are observed in the bass, and b) track 
trends in reference tidal wetlands to aid in the interpretation of the prey fish data from the 
project-specific stations. The time series obtained for the bass and prey fish at these stations will 
be compared to each other, to the Subregional Bass Trend stations, and to historic data to 
evaluate whether restoration causes an increase in methylmercury in fish.  

 The San Francisco Bay Regional Water Board (Region 2) has obtained $30,000 for 
monitoring methylmercury impacts of a restoration project on Winter Island in the West Delta 
and is interested in coordinating and fitting in with the proposed Delta RMP monitoring. The 



9 

Region 2 funds can help allow for monitoring in the West Delta, and for more intensive 
sampling in and around the Winter Island project.  

 The sampling station locations shown in Figures 4-6 are preliminary. The allocation and 
placement of stations will be refined by the Mercury Subcommittee if the Steering Committee 
approves the mercury monitoring at the higher funding level.  

 The sooner these restoration monitoring time series are initiated, the more valuable they 
will be for detecting the impacts of restoration projects. Some of the restoration projects have 
not yet been implemented, and some have been implemented recently.  

 Other biosentinel restoration monitoring projects in the region have shown that 
restoration in some instances does not lead to methylmercury increases (e.g., Robinson et al. 
2018). If prey fish stations are yielding results that indicate a lack of change from baseline 
conditions, they can be phased out. Results from the first three years of this monitoring can be 
evaluated in 2024 to determine whether monitoring can be tapered back.  

Data Quality 

 The measurement quality objectives (MQOs) for measurements of methylmercury and 
mercury in fish and water are shown in Appendix 1. These MQOs are the same as MQOs used 
in mercury studies throughout California, with statewide fish monitoring by the Surface Water 
Ambient Monitoring Program as a prominent example. The MQOs generally call for indices of 
accuracy and precision to be within 30% of expected values. Data of this quality are routinely 
used for determinations of impairment and trend detection throughout the state and the 
country. The variance attributable to the analytical process is one of the contributors to the 
overall variance observed in the data. This variance is therefore accounted for in the power 
estimates provided in the next section.  

Power to Detect Long-term Trends - Bass Sampling 

 The power to detect interannual trends in largemouth bass mercury on a per station 
basis was evaluated using existing data. Even the best existing time series for the Delta have 
low statistical power to detect trends due to infrequent sampling and varying sampling designs 
of studies performed over the years (Figure 2). One of the goals of the initial phase of Delta 
RMP fish mercury monitoring is to obtain robust information on interannual variation to 
support future power analysis. As part of the mercury proposal for FY 2017/2018 we conducted 
a power analysis on the small amount of information presently on hand. Appendix 2 provides 
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the methods and details on the results. This analysis will be updated after a few years of new 
data have accumulated.  

Power analysis summary 

 Power for trend detection at a single station based on grand mean estimates of observed 
variance across stations. Pink shading indicates scenarios with greater than 80% power. 

  

 These preliminary results indicated that increasing the number of fish per station would 
be effective in increasing power. With 16 fish per station and annual sampling, 80% power 
would be expected for several of the 20-year scenarios. Beginning with year 2 (FY 2017/2018) the 
design for fish monitoring was therefore modified to include 16 fish per station. The monitoring 
results for the San Joaquin at Vernalis suggest that trends of up to 0.040 ppm/yr are possible. 
The results highlight the importance of initiating consistent time series.  

Power Analysis - Water Sampling 

 Not applicable. The primary objectives of the water sampling are to strengthen the 
linkage analysis and support model development. The water monitoring is not intended as a 
primary tool for long-term trend monitoring.  
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Reporting and Deliverables 
 With three years of monitoring completed, and an opportunity to inform the revision of 
the TMDL, the fall of 2019 will be an opportune time to prepare an interpretive report that 
provides a more thorough assessment of the dataset generated by this program and a 
comparison to data from other studies. This report will be drafted by December 2019 so the 
findings can be considered in the process of TMDL revision. 
 
Deliverable Due Date 

Draft Interpretive Report on Years 1-3  December 2019 

Final Interpretive Report on Years 1-3  March 2020 

Draft Data Report on Year 4 (FY 19/20) December 2020 

Final Data Report on Year 4 (FY 19/20) March 2021 

  



1 

Budget 
 

 
 
  



2 

 
 
  



3 

Table 2. Sampling schedule for Delta RMP mercury monitoring. The March-October period used for the linkage analysis in the 
TMDL is indicated with gray shading. 

 

 
 
 
 
 

Year →
Fiscal Yr →

Month → 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6

Fish 6 6 7 7
Water 5 5 5 5 6 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 6 6 6 6
Sediment 6 6 6 6

Monitoring element (# of sites sampled)

FY 16/17 FY17/18 FY18/19 FY19/20
2019 2020201820172016

This proposal 
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Figure 1. Planned subregional bass and water sampling stations for methylmercury in FY19-20. 
Note: Water will not be sampled at Mallard Island or Mendota Canal after Oct 2019. 
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Figure 2.  Long-term time series of mean mercury (ppm wet weight) in black bass for Delta RMP 
stations and nearby stations sampled historically. Details on following page. 
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Figure 2 Details 

Points generally show 350 mm length-adjusted means (exceptions to this noted in plot 
details below) and error bars indicate two times the standard error. Filled symbols 
indicate 350 mm length-adjusted means, hollow symbols indicate individual composite 
samples or arithmetic means when the station did not have a significant length:mercury 
correlation. Diamonds indicate largemouth bass; squares are spotted bass; circles are 
smallmouth bass. Data sources: Delta RMP - 2016; the Surface Water Ambient 
Monitoring Program (Davis et al. 2013) - 2011; the Fish Mercury Project (Melwani et al. 
2009) - 2005-2007; the CALFED Mercury Project (Davis et al. 2003) - 1999-2000; the Delta 
Fish Study (Davis et al. 2000) - 1998; and the Sacramento River Watershed Program 
(2002) - 1998. 

Sacramento River at Freeport 
Stations - Freeport: 2016; RM44: All other years 
Statistics - Individual composite results: 1998; 350 mm length adjusted mean: all other 
years  
 
Lower Mokelumne River 6 
Stations - Lower Mokelumne River 6: 2016; Mokelumne River near I-5: 2011; Lost 
Slough: 2005; Mokelumne River downstream of the Cosumnes River: 1999, 2000 
 
Cache Slough at Liberty Island Mouth 
Stations - Cache Slough at Liberty Island Mouth: 2016; Prospect Slough: 2005, 2007 
 
Little Potato Slough 
Stations - Little Potato Slough: 2016; Potato Slough (aka San Joaquin River at Potato 
Slough): 2005, 2007 
 
Middle River at Borden Hwy (Hwy 4) 
Stations - Middle River at Borden Hwy (Hwy 4): 2016; Middle River near Empire Cut: 
2011; Middle River at Bullfrog: 1998, 1999, 2007; Middle River at HWY 4: 2005 
Statistics - Individual composite result: 1998; 350 mm length adjusted mean: all other 
years  
 
San Joaquin River at Vernalis 
Stations - Same station all years 
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Figure 3. Annual mean aqueous unfiltered methylmercury concentration at each Delta RMP 
monitoring station sampled from October 2017 through June 2018. Plots based on 
March-October data.  
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Figure 4. Preliminary design for restoration monitoring in the northwest Delta.  
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Figure 5. Preliminary design for restoration monitoring in the northeast Delta. 
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Figure 6. Preliminary design for restoration monitoring in the west Delta. 
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Attachment C Pesticides and Aquatic Toxicity Monitoring 

In 2018, staff of the Aquatic Science Center (ASC), in collaboration with the Delta RMP 
Technical Advisory Committee (TAC) and its technical subcommittees, created a new 4-year 
monitoring plan for pesticides and aquatic toxicity in the Sacramento-San Joaquin Delta. The 
monitoring design was created from the ground up, and is based on probabilistic, or random, 
monitoring locations across Delta subregions. The monitoring design is described in detail in 
the current Delta RMP FY18-19 Workplan, Attachment C, Pesticides and Aquatic Toxicity 
Monitoring. Detailed information can also be found in the Delta RMP Quality Assurance Project 
Plan, v. 4.3.  

We are currently mid-way through half of the first year of this study, having recently completed 
the third of six planned monitoring events. While the monitoring design covers four years, it 
was always intended to be “adaptively managed,” where adjustments could be made as we go 
along.  

Recommended changes to triggers for monitoring during wet-weather/ high-flow 

In the fall/winter 2018, we received quite a bit of rain before the river rose enough to meet the 
“trigger” for sampling. The USGS crew first mobilized to sample on December 19. As a result, 
we may have missed non-point source pollution from local runoff.  

The subcommittee recommended updated triggers for Water Year 2020 as follows:  

1. The first event shall be an “urban first flush” event. The trigger shall be 0.5” of rainfall 
forecast in 24 hours for the basin.  

2. There should be at least 10 consecutive dry days between sampling events. This allows 
pesticide applicators time to go out and spray. 

 
Changes to funding for aquatic toxicity testing  

For the past 3 years, all of the program’s aquatic toxicity testing has been performed by the 
Aquatic Health Program Laboratory at UC Davis (AHPL). This work has been funded directly 
by the State Water Board through the Surface Water Ambient Monitoring Program (SWAMP). 
This contract is set to expire in March 2020. As a result, the SWAMP funding will likely only 
carry us through half of Water Year 2020’s planned monitoring.  

We propose to continue the toxicity testing program as designed through the end of Water Year 
2020, with funding for the final 3 events coming from the Delta RMP, i.e. funds contributed by 
Delta RMP participants and managed by ASC. This will maintain continuity and allow us to 

https://www.waterboards.ca.gov/centralvalley/water_issues/delta_water_quality/delta_regional_monitoring/wq_monitoring/drmp_fy1819_detailed_wrkpln.pdf
https://docs.google.com/document/d/1uxxYrwOXqP0xeZD8f5P_lE18s5yKN6vRHSO1hpkfR9Y/edit
https://docs.google.com/document/d/1uxxYrwOXqP0xeZD8f5P_lE18s5yKN6vRHSO1hpkfR9Y/edit
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finish up year 2 of the study. Sufficient funds should be allocated to allow for toxicity 
identification evaluations (TIEs) if they are called for.  

We may wish to open a competitive bidding process for toxicity testing in Year 3, or Water Year 
2021. In the instance that we do switch laboratories, it may be appropriate to send split samples 
to both old and new labs for a period of time to evaluate intercomparability of the results. A 
Steering Committee member has suggested inviting labs from around the state to participate in 
a round-robin style lab intercomparison exercise. The suggestion was that labs will participate 
in this for free, as a condition for being eligible to bid on future work with the Delta RMP. These 
are both ideas that should be considered by both the TAC and SC to determine if this is the 
direction we would like to go. 
 
Detailed budget:  
https://docs.google.com/spreadsheets/d/1RNvmvAM3dzc_Z5zsJfqHi6wrYOrbeknraPjQ85_SjRQ
/edit#gid=1210191734 
 
  

https://docs.google.com/spreadsheets/d/1RNvmvAM3dzc_Z5zsJfqHi6wrYOrbeknraPjQ85_SjRQ/edit#gid=1210191734
https://docs.google.com/spreadsheets/d/1RNvmvAM3dzc_Z5zsJfqHi6wrYOrbeknraPjQ85_SjRQ/edit#gid=1210191734
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Attachment D Contaminants of Emerging Concern 

Details on the monitoring design for this study can be found in the Central Valley Pilot Study 
for Monitoring Constituents of Emerging Concern Work Plan and in the Quality Assurance 
Project Plan, currently in draft, but scheduled to be finalized and signed before monitoring 
begins in the summer/fall of 2019. 
 
Detailed budget:  
https://docs.google.com/spreadsheets/d/1JE0X6VgUEpE3JDhOTm2tX6UQKQsYfk7JQuwpU_3I
vmo/edit#gid=772836422 
  

https://drive.google.com/open?id=1w5g1YbAhqjRBBDTWTWaijDnwTRN-M67T&authuser=matth@sfei.org&usp=drive_fs
https://drive.google.com/open?id=1w5g1YbAhqjRBBDTWTWaijDnwTRN-M67T&authuser=matth@sfei.org&usp=drive_fs
https://docs.google.com/document/d/1rJJFGz9-rs0sCyzto2WZ1mAH__dot0hu5tDPsKXRsSA/edit
https://docs.google.com/document/d/1rJJFGz9-rs0sCyzto2WZ1mAH__dot0hu5tDPsKXRsSA/edit
https://docs.google.com/spreadsheets/d/1JE0X6VgUEpE3JDhOTm2tX6UQKQsYfk7JQuwpU_3Ivmo/edit#gid=772836422
https://docs.google.com/spreadsheets/d/1JE0X6VgUEpE3JDhOTm2tX6UQKQsYfk7JQuwpU_3Ivmo/edit#gid=772836422
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Attachment E Sole Source Justification Documents 
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Section 8.B.1 of the Delta RMP Charter states: 

For third-party contracts exceeding $50,000, the Implementing Entity will use a 
competitive process. Proposals may be obtained by either (a) issuance of a formal Request 
for Proposals, or (b) solicitation of at least three proposals from qualified contractors; 
recognizing that, for highly specialized work, it may only be possible to obtain proposals 
from fewer contractors. The requirement for a competitive process may be waived by the 
Implementing Entity when it determines that there is only one source for the 
merchandise or service needed, and no other product/service reasonably meets the stated 
need or specifications. Criteria that may be considered in agreeing upon a sole source 
contract include, for example: unique or specialized technical expertise, unique or 
specialized access to data or information, a joint venture already specified in a proposal, 
and access to matching funds or in-kind services. 

For the FY19-20 Workplan and Budget, 4 subcontracts greater than $50,000 are proposed: 

• U.S. Geological Survey  (USGS)
• Moss Landing Marine Laboratory (MLML)
• Resource Management Associates (RMA)
• Applied Marine Sciences (AMS)

Each subcontract meets the criteria for a sole source justification. The rationale for each 
justification is provided in the following sections. 



Vendor Selection Form for the U.S. Geological Survey 

In order to provide open and free competition and to obtain the maximum value for each dollar 
expended, SFEI-ASC has a competitive bidding policy for purchasing services or goods greater 
than or equal to $50,000. In addition, positive efforts shall be made by SFEI-ASC to utilize small 
business, minority owned firms, and women business enterprises, whenever possible. Such 
efforts, as outlined in 45 CFR Part 74.44 will allow these sources the maximum feasible 
opportunity to compete for contracts. SFEI-ASC will use, but not be limited to, the State of 
California DBE online directory as a source for possible references: 
http://www.dot.ca.gov/hq/bep/find_certified.htm  

Submit this form, along with original quotes, to the Program Director or Executive Director for 
review. Original documents go to the Contracts Manager for retention. An electronic copy will 
be made available on the shared drive. 

Date: 5/2/2019 Requestor: Matthew Heberger 

Stage of funding for vendor: Proposal In negotiations Contracted 

Program: Delta RMP Project/Task # (if known): 8111.20. 

 I have obtained at least three (3) competitive quotes and have chosen the supplier based on 
price, reliability, delivery, service, or other factors (attach quotes). If chosen vendor is not lowest 
cost bidder, detail the reason(s) why the vendor was selected on the next page. 

VENDOR Date of Quote Total $ Comments 
USGS $165,563 Field sample collection and pesticides 

chemical analysis 

Vendor Selected: 

Vendor Name:  U.S. Geological Survey  
Contact: James Orlando  
Address: 6000 J. Street, Sacramento, CA 95819 
Phone: 916-278-3271  Fax:  Email: jorlando@usgs.gov 

Reason for Selection (explanation required below): 

Vendor is the lowest cost provider Vendor is sole acceptable provider

http://www.dot.ca.gov/hq/bep/find_certified.htm




Vendor Selection Form – Moss Landing Marine Laboratory 

In order to provide open and free competition and to obtain the maximum value for each dollar 
expended, SFEI-ASC has a competitive bidding policy for purchasing services or goods greater 
than or equal to $50,000. In addition, positive efforts shall be made by SFEI-ASC to utilize small 
business, minority owned firms, and women business enterprises, whenever possible. Such 
efforts, as outlined in 45 CFR Part 74.44 will allow these sources the maximum feasible 
opportunity to compete for contracts. SFEI-ASC will use, but not be limited to, the State of 
California DBE online directory as a source for possible references: 
http://www.dot.ca.gov/hq/bep/find_certified.htm  

Submit this form, along with original quotes, to the Program Director or Executive Director for 
review. Original documents go to the Contracts Manager for retention. An electronic copy will 
be made available on the shared drive. 

Date: 5/2/2018 Requestor: Matthew Heberger 

Stage of funding for vendor: Proposal In negotiations Contracted 

Program: Delta RMP Project/Task # (if known): 8111.18 

 I have obtained at least three (3) competitive quotes and have chosen the supplier based on 
price, reliability, delivery, service, or other factors (attach quotes). If chosen vendor is not lowest 
cost bidder, detail the reason(s) why the vendor was selected on the next page. 

VENDOR Date of Quote Total $ Comments 
Marine Pollution 
Studies Laboratory 
at Moss Landing  

$360,000 MPSL will provide a partial cost 
match of $25,000 

Vendor Selected: 

Vendor Name:  Marine Pollution Studies Laboratory at Moss Landing 
Contact: Wes Heim (Director) 
Address: 7544 Sandholdt Road Moss Landing, CA 95039 
Phone: (831) 771-4459  Fax:  Email:  wheim@mlml.calstate.edu 

Reason for Selection (explanation required below): 

Vendor is the lowest cost provider Vendor is sole acceptable provider 
Vendor provided best overall offer Emergency/Urgency 
Vendor is sole provider  Other 

http://www.dot.ca.gov/hq/bep/find_certified.htm


Explanation (attach additional information if necessary): 

ASC staff recommend a sole source subcontract with the Marine Pollution Studies 
Laboratory (MPSL) at Moss Landing for this work because of the unique, specialized, technical 
experience as documented by:  

• MPSL is a SWAMP contractor and has been involved with state-wide studies of mercury
over many years. Therefore, data collected by MPSL will be comparable to regional and
statewide datasets.

• MPLS has collected the first two years of Delta RMP data in FY16/17 and FY17/18.
Continuing to use MPSL will ensure consistency of analytical and field sampling protocols.

• Wes Heim and his colleagues are recognized as national experts on the monitoring of
mercury in biological tissues and in water, having developed trace metal methods for
measuring mercury speciation in these matrices. This laboratory group has been involved
with the State Surface Water Ambient Monitoring Program since 2001 and has extensive
experience collecting and analyzing water and fish tissues for mercury as evident by the
following projects they have completed in the Delta: Assessment of ecological and human
health impacts of mercury in the Bay-Delta watershed (1999-2003); Transport, cycling, and
fate of mercury and monomethyl mercury in the San Francisco Delta and tributaries – An
integrated mass balance assessment approach (2003-2006); and Development of best
management practices to reduce methyl mercury exports and concentrations from seasonal
wetlands in the Yolo Wildlife Area (2011-2016)

• Measuring mercury concentrations at low levels requires high precision and accuracy. ASC
recommend a sole source laboratory that can conduct the collection and the analyses to avoid
the potential cross contamination that can occur when multiple laboratories and field
collection teams are involved in a project. In addition, it is more cost-effective to have one
entity conducting the field sampling and chemical analyses.

• This laboratory has participated in multiple interlaboratory exercises and consistently been 
able to obtain high quality results. MPSL has participated in multiple interlaboratory 
exercises including those conducted by the CALFED Mercury Program, State of Florida 
Department of Environmental Protections, and Brooks Rand Labs. MPSL placements in 
interlaboratory studies are consistently in the top ranks. Furthermore, MPSL analytical 
results consistently exceed the quality assurance and quality control requirements outlined in 
the SWAMP Laboratory Quality Assurance Program Plan. Finally, MPSL has been audited 
to assess mercury analytical abilities as a requirement for participation in both the federal and 
California State sponsored CALFED Mercury Program and SWAMP. Audits concluded: 1) 
MPSL laboratory’s preparation and analytical spaces are more than sufficient for the utilized 
methods and SOPs; 2) Instrumentation and equipment is current, and in many cases, state-of-
the-art; 3) staff expertise and retention are outstanding; and 4) QA systems implemented at 
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Vendor Selection Form – Resource Management Associates 

In order to provide open and free competition and to obtain the maximum value for each dollar 
expended, SFEI-ASC has a competitive bidding policy for purchasing services or goods greater 
than or equal to $50,000. In addition, positive efforts shall be made by SFEI-ASC to utilize small 
business, minority owned firms, and women business enterprises, whenever possible. Such 
efforts, as outlined in 45 CFR Part 74.44 will allow these sources the maximum feasible 
opportunity to compete for contracts. SFEI-ASC will use, but not be limited to, the State of 
California DBE online directory as a source for possible references: 
http://www.dot.ca.gov/hq/bep/find_certified.htm  

Submit this form, along with original quotes, to the Program Director or Executive Director for 
review. Original documents go to the Contracts Manager for retention. An electronic copy will 
be made available on the shared drive. 

Date: 6/7/2019   Requestor: Matthew Heberger   

Stage of funding for vendor: Proposal In negotiations Contracted 

Program: Delta RMP   Project/Task # (if known): 8111.18 

 I have obtained at least three (3) competitive quotes and have chosen the supplier based on 
price, reliability, delivery, service, or other factors (attach quotes). If chosen vendor is not lowest 
cost bidder, detail the reason(s) why the vendor was selected on the next page. 

VENDOR Date of Quote Total $ Comments 
    
    
    

Vendor Selected: 

Vendor Name:  Resource Management Associates, Inc.    
Contact:  Marianne Guerin        
Address: 1756 Picasso Avenue, Suite G, Davis, CA 95618   
Phone:  925-373-7142  Fax:    Email:  maguerin@rmanet.com    

Reason for Selection (explanation required below): 

Vendor is the lowest cost provider  Vendor is sole acceptable provider 
Vendor provided best overall offer  Emergency/Urgency 
Vendor is sole provider    Other 

http://www.dot.ca.gov/hq/bep/find_certified.htm


Explanation (attach additional information if necessary): 

ASC staff recommend a sole source subcontract with the Resource Management Associates 
(RMA) as they are uniquely qualified to provide the specific hydrological modeling analyses 
identified in this project proposal. The Delta RMP sole source justification criteria includes 
contractors that can provide "unique or specialized technical expertise." 

RMA staff have developed hydrological models that can specifically address this study's 
research questions. RMA has modeled the movement of water parcels with and without 
wastewater effluent for the 2013-2014 Lagrangian Study lead by the US Geological Survey. 
RMA also has the capability to model the prop01iion of source waters present at paiiicular 
sample stations, and to perform paiiicle tracking modeling to estimate transit time that are 
needed for calculating phytoplankton growth rates. The sole source criterion of "a joint venture 
already specified in a proposal" is also relevant, because RMA staff contributed to the 
development of the Delta RMP Nutrient Sub-committee's proposal. In addition to developing the 
proposal's modeling tasks, RMA staff were involved in discussions of the experimental design, 
with key contributions to the selection of the seasonal timing of the fieldwork, and the locations 
and parameters that need to be sampled to calibrate hydrological models at river confluences 
under various tidal conditions. 

For these reasons, staff recommend a sole source contract with RMA. 

We respectfully request your approval. 

To be completed by Program Director or Executive Director 

DY es ON o The vendor quote( s )/explanation have been reviewed and appear 
reasonable for the proposed work. 

Matthew Heberger 

Date 

7-a-11 
Date 

Contracts Manager's Signature Date 
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Vendor Selection Form – Applied Marine Science 

In order to provide open and free competition and to obtain the maximum value for each dollar 
expended, SFEI-ASC has a competitive bidding policy for purchasing services or goods greater 
than or equal to $50,000. In addition, positive efforts shall be made by SFEI-ASC to utilize small 
business, minority owned firms, and women business enterprises, whenever possible. Such 
efforts, as outlined in 45 CFR Part 74.44 will allow these sources the maximum feasible 
opportunity to compete for contracts. SFEI-ASC will use, but not be limited to, the State of 
California DBE online directory as a source for possible references: 
http://www.dot.ca.gov/hq/bep/find_certified.htm  

Submit this form, along with original quotes, to the Program Director or Executive Director for 
review. Original documents go to the Contracts Manager for retention. An electronic copy will 
be made available on the shared drive. 

Date: 6/7/2019   Requestor: Matthew Heberger   

Stage of funding for vendor: Proposal In negotiations Contracted 

Program: Delta RMP   Project/Task # (if known): 8111.18 

 I have obtained at least three (3) competitive quotes and have chosen the supplier based on 
price, reliability, delivery, service, or other factors (attach quotes). If chosen vendor is not lowest 
cost bidder, detail the reason(s) why the vendor was selected on the next page. 

VENDOR Date of Quote Total $ Comments 
    
    

Vendor Selected: 

Vendor Name:  Applied Marine Science (AMS)    
Contact:  Paul Salop        
Address: 4749 Bennett Drive, Ste L, Livermore, CA 94551   
Phone:  925-373-7142  Fax:    Email:  salop@amarine.com    

Reason for Selection (explanation required below): 

Vendor is the lowest cost provider  Vendor is sole acceptable provider 
Vendor provided best overall offer  Emergency/Urgency 
Vendor is sole provider    Other 

http://www.dot.ca.gov/hq/bep/find_certified.htm


Explanation (attach additional information if necessary): 

ASC staff recommend a sole source subcontract with the Applied Marine Science for this 
work because of their role joint venture already specified in a proposal. 

Aquatic Marine Science (AMS) staff were coauthors :in develop:ing a Prop. 1 research proposal 
that was subsequently used as the basis for the development of the Delta RMP Nutrient Sub
committee's study proposal. The Delta RMP Charter's sole source criterion states that "a jo:int 
venture already specified :in a proposal" can be used for justification :in hir:ing a specific 
contractor. AMS staff participated :in discussions that resulted :in the project's study design, 
choice of project locations, field logistics, and field and laboratory methods. In addition, AMS 
staff drafted the Delta RMP study' s research hypotheses, and edited most other sections of the 
ma:in text :in the proposal. Dur:ing the development of the Delta RMP Nutrient Sub-committee's 
proposal, AMS staff continued to be engaged :in discussions regard:ing the proposal text, field 
logistics, and field sampl:ing equipment needs. 

For these two reasons, staff recommend a sole source contract with the Aquatic Health Program 
Laboratory at UC Davis. 

We respectfully request your approval. 

To be completed by Program Director or Executive Director 

0Yes 0No The vendor quote(s)/explanation have been reviewed and appear 
reasonable for the proposed work. 

Matthew He berger 

Requestor's Printed I Typed ~ame 

Requestor's Si~·/ 
{µ 

Date 

Date 

Contracts Manager's Signature Date 

4 
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